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Status Report to TSG

Agenda item:


X.X.X
	WI / SI Name
	UE Conformance Test Aspects - LTE bands with UE category M2 and/or NB2 in Rel-15

	included in this status report
	Core part:
	No
	Perf. part:
	No
	Testing part:
	Yes

	Acronym
	LTE_bands_R15_M2_NB2-UEConTest

	Unique ID
	780067

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-182769


	Target Completion Date
	Core part: N/A
	Performance part: N/A
	Testing part: 06/2019

	Is the WI/SI complete?
	Core part: Yes
	Performance Part: Yes
	Testing part: No


Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Petter Karlsson

	
	Company
	Ericsson

	
	Email
	petter.karlsson@ericsson.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	Yes/No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements
2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

At RAN5#82 the WP was reworked and the remaining testing part for category M2 test cases will be completed under LTE_feMTC-UEConTest work item and therefore the completion level increased for this WI.
2.5.2
Remaining Open issues

N/A
2.5.3
Remaining Open issues with cross-WG dependencies
N/A
2.5.4
Estimated Level of Completion

The estimated level of completion is 75%.
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References


[1] R5-187503, WP after RAN5#81
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