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1
Introduction
At RAN5#84, discussion paper R5-196969 [1] on “Feature priority inputs for the RAN5 5GS work plan” was presented and noted, with inputs from this paper taken into account in the RAN5 5GS work plan.  

In the latest version R5-197892 [2] of the RAN5 5GS phasing & planning, post-RAN5#85, the following task was identified for 5GS deployment options 4, 5 & 7: 

	Task
	Target

	Re-confirming MNO earliest date for conformance test cases to support deployments 
	Jan-20 (send out request by Dec-19)


The purpose of present paper is to present the outcome of the above task, which was allocated to the MCC TF160 Project Manager. 
2
Discussion
Table 2-1 contains the consolidated and anonymised feedback received from the Mobile Network Operators (MNOs). Track changes have been used in Table 2-1 to show the differences (if any) reported, compared to what had been presented in R5-196969 [1].
Table 2-1: 5GS Options Deployment Interest & Timeline 
	Category
	NSA Option4
(NE-DC)
	SA Option5
(E-UTRA/5GC)
	NSA Option7
(NGEN-DC)

	Number of Operators who provided feedback
	15
	15
	15

	Number of Operators who confirmed deployment interest
	5
	7
	6

	Earliest need of RAN5 conformance test cases implementation to support deployments
	end of 2020
	end of 2020
	end of 2020

	Other misc. information
	* see network infra-structure status below


* A majority of the MNOs surveyed acknowledged that a network infra-structure dependency might delay their deployment plans, by up to a year. Few MNOs, whilst acknowledging this dependency, still wanted RAN5 to work towards the current targets as defined in R5-197892 [2].
3
Conclusion

RAN5 is respectfully requested to take the above information into account in their work planning activities for Rel-15 5GS conformance testing. 
4
References

[1]
R5-196969; “Feature priority inputs for the RAN5 5GS work plan”; MCC TF160

[2]
R5-197892; “RAN5 5GS NR status, delivery phases and targets (Nov-19)”; Ericsson

