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Agenda item:			7.4.2
	WI / SI Name
	UE Conformance Test Aspects - Mission Critical Improvements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	MCImp-UEConTest

	Unique ID
	790052

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-180527

	Target Completion Date
(indicate if changed)
	Study Item: 
NA
	Core part: 
NA
	Performance part: 
NA
	Testing part: 09/2020
changed from 06/2020

	Overall Completion level
	Study Item: 
NA
	Core part: 
NA
	Performance Part: 
NA
	Testing part: 95%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	KAHN, Jason

	
	Company
	NIST (U.S. Department of Commerce)

	
	Email
	jason.kahn@nist.gov




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	NA



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
This is the continuation of Release 13 RAN5 work which created TS 36.579. For Release 13, TS 36.579 was divided into 5 separate parts (TS 36.579-1 through 36.579-5). The 5 parts will be updated for Release 14 with this work item. Also, 2 new parts (TS 36.579-6 and TS 36.579-7) will be created for Release 14 and will deal with MCVideo and MCData, respectively.
As the work plan states, the test case effort for this Work Item is being divided into 5 phases. This was done to keep the work at a manageable level. The phases are:
1. Release 14 Updates of Existing Release 13 MCPTT Test Cases (36.579-2)
2. New Release 14 MCPTT Test Cases (36.579-2)
3. Release 14 MCVideo Test Cases (36.579-6)
4. Release 14 MCData Test Cases (36.579-7), and possibly updates for 36.579-3
5. All Phases (Updates to documents 36.579-1, 36.579-4, 36.579-5, and other TSs listed)

For RAN5#87e, there were a total of 81 Tdocs that were related to the work item (see References below). All test cases for the work item were submitted for MCPTT (TS 36.579-2), MCVideo (TS 36.579-6), and MCData (TS 26.579-7). Work is still remaining for the common test environment (TS 36.579-1) and applicability (TS 36.579-4) and will be completed in RAN5#88.
NOTE: The end date for the Work Item is being moved by 1 meeting cycle. The project is being delayed by one meeting cycle because of issues relayed to COVID-19. Delays were caused by the modified agenda for RAN5#86e which did not include this work item and the difficulties maintaining momentum when various office lockdowns have forced people to find new ways to work. Also, there were test cases that were removed from the Work Plan. These test cases were mostly concerning off-network MCVideo and MCData test cases. These were removed because of a lack of interest in an author to create the test cases, the lack of commercial availability of ProSe Sidelink, and the time to complete the overall Work Plan. Other test cases, which were on-network test cases, were removed because of a lack of interest in an author to create the test cases and the time to complete the overall Work Plan. All test cases that were removed from the Work Plan will be re-introduced in the Work Plan for a new WID which will be proposed in RAN5#88. The new WID will propose the continuation of work for Release 15 & possibly 16.
2.5.2	Remaining Open issues
[bookmark: _GoBack]Work is still remaining for the common test environment (TS 36.579-1), applicability (TS 36.579-4), and abstract test suite (TS 36.579-5) and will be completed in RAN5#88. 
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1] R5-203003 - MCVideo Test Case - 6.1.1.1.doc
[2] R5-203004 - MCVideo Test Case - 6.1.1.2.doc
[3] R5-203005 - MCVideo Test Case - 6.1.1.3.doc
[4] R5-203006 - MCVideo Test Case - 6.1.1.4.doc
[5] R5-203007 - MCVideo Test Case - 6.1.1.5.doc
[6] R5-203008 - MCVideo Test Case - 6.1.1.6.doc
[7] R5-203009 - MCVideo Test Case - 6.1.1.7.doc
[8] R5-203010 - McVideo Test Case - 6.1.1.8.doc
[9] R5-203011 - McVideo Test Case - 6.1.1.9.doc
[10] R5-203012 - MCVideo Test Case - 6.1.1.10.doc
[11] R5-203013 - MCVideo Test Case - 6.1.1.11.doc
[12] R5-203014 - MCVideo Test Case - 6.1.2.1.doc
[13] R5-203015 - MCVideo Test Case - 6.1.2.2.doc
[14] R5-203100 - MCVideo Test Case - 6.1.2.3.doc
[15] R5-203016 - MCVideo Test Case - 6.1.2.5.doc
[16] R5-203017 - MCVideo Test Case - 6.2.1.doc
[17] R5-203018 - MCVideo Test Case - 6.2.2.doc
[18] R5-203019 - MCVideo Test Case - 6.2.3.doc
[19] R5-203020 - MCVideo Test Case - 6.2.4.doc
[20] R5-203021 - MCVideo Test Case - 6.2.5.doc
[21] R5-203022 - MCVideo Test Case - 6.2.6.doc
[22] R5-203023 - MCVideo Test Case - 6.2.7.doc
[23] R5-203024 - MCVideo Test Case - 6.2.8.doc
[24] R5-203025 - MCVideo Test Case - 6.3.1.doc
[25] R5-203101 - MCDATA TC 6.1.1.doc
[26] R5-203102 - MCDATA TC 6.1.2.doc
[27] R5-203103 - MCDATA TC 6.1.3.doc
[28] R5-203104 - MCDATA TC 6.1.4.doc
[29] R5-203105 - MCDATA TC 6.1.5.doc
[30] R5-203106 - MCDATA TC 6.1.6.doc
[31] R5-203107 - MCDATA TC 6.1.7.doc
[32] R5-203108 - MCDATA TC 6.1.8.doc
[33] R5-203109 - MCDATA TC 6.1.9.doc
[34] R5-203110 - MCDATA TC 6.1.10.doc
[35] R5-203111 - MCDATA TC 6.1.11.doc
[36] R5-203031 - MCDATA TC 6.1.12.doc
[37] R5-203032 - MCDATA TC 6.2.1.doc
[38] R5-203033 - MCDATA TC 6.2.2.doc
[39] R5-203034 - MCDATA TC 6.2.3.doc
[40] R5-203035 - MCDATA TC 6.2.4.doc
[41] R5-203036 - MCDATA TC 6.2.5.doc
[42] R5-203037 - MCDATA TC 6.2.6.doc
[43] R5-203038 - MCDATA TC 6.2.7.doc
[44] R5-203039 - MCDATA TC 6.2.8.doc
[45] R5-203040 - MCDATA TC 6.2.9.doc
[46] R5-203041 - MCDATA TC 6.2.10.doc
[47] R5-203042 - MCDATA TC 6.2.11.doc
[48] R5-203043 - MCDATA TC 6.2.12.doc
[49] R5-203026 - MCVideo Test Case - 5.1.doc
[50] R5-203027 - MCVideo Test Case - 5.2.doc
[51] R5-203028 - MCVideo Test Case - 5.3.doc
[52] R5-203029 - MCVideo Test Case - 5.4 and Removal of 5.5.doc
[53] R5-203044 - MCDATA TC 5.1.doc
[54] R5-203045 - MCDATA TC 5.2.doc
[55] R5-203046 - MCDATA TC 5.3.doc
[56] R5-203047 - MCDATA TC 5.4.doc
[57] R5-202698 - SDP updates for MCVideo and MCData.doc
[58] R5-202699 - Default MCVideo Transmission Control Messages.doc
[59] R5-203001 - SIP 202 (Accepted) message default.doc
[60] R5-203048 - MCData Off-network Section Update.doc
[61] R5-203030 - MCVideo Off-network Section Update.doc
[62] R5-202558 - New MCPTT Test Case - 5.5.doc
[63] R5-202386 - Broadcast calls over pre-established sessions
[64] R5-203112 - Update to applicability
[65] R5-203073 - Updates to MCX generic test procedures and default message contents
[66] R5-203074 - Updates to generic test procedure for MCPTT Authorization/Configuration and Key Generation
[67] R5-202552 - Correcting core spec reference for APN requirements
[68] R5-203075 - Correction to MCPTT test case 5.1
[69] R5-201589 - Correction to MCPTT test case 5.2
[70] R5-201590 - Correction to MCPTT test case 6.1.1.7
[71] R5-201591 - Correction to MCPTT test case 6.1.1.14
[72] R5-203115 - Update to test case 6.1.1.2
[73] R5-202383 - Corrections to test case 6.1.1.1
[74] R5-203077 - Routine maintenance for TS 36.579-5
[75] R5-201323 - Issues related to MCX initial registration: MCPTT user authentication
[76] R5-201324 - Analysis of the MCPTT Service Authorization and Key Generation procedure
[77] R5-202369 - SR - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[78] R5-202370 - WP - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[79] R5-202371 - Revised WID - UE Conformance Test Aspects - Mission Critical Improvements (UID - 790052) MCImp-UEConTest
[80] R5-202050 - draft TS  36.579-6 v0.3.0
[81] R5-202051 - draft TS 36.579-7 v0.3.0

	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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