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13.4.1
	WI / SI Name
	Study on 5G NR UE Application Layer Data Throughput Performance

	included in this status report
	Study Item: 
Yes
	Core part: 

No
	Performance part:

No
	Testing part:

No

	Acronym
	FS_UE_5GNR_App_Data_Perf

	Unique ID
	840090

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-191590

	Target Completion Date

(indicate if changed)
	Study Item: RAN#89 - Jun-20 Sep 20
	Core part: N/A
	Performance part: N/A
	Testing part: N/A

	Overall Completion level
	Study Item: 80%
	Core part: N/A
	Performance Part: N/A
	Testing part: N/A


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Ashwin Mohan

	
	Company
	Qualcomm Technologies, Inc.

	
	Email
	mohana@qti.qualcomm.com

	
	Name
	Ronald Borsato

	
	Company
	AT&T

	
	Email
	rb354e@att.com


1
Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
2.1.1
Agreements

2.1.2
Remaining Open issues
2.2
RAN2
2.2.1
Agreements

2.2.2
Remaining Open issues 
2.3
RAN3
2.3.1
Agreements

2.3.2
Remaining Open issues
2.4
RAN4
2.4.1
Agreements

2.4.2
Remaining Open issues
2.5
RAN5

2.5.1
Agreements

Status after RAN5#87-e (the details can be found in the WP submitted as R5-202466):

· 80% overall completeness achieved

· 7 pCRs were approved

2.5.2
Remaining Open issues

See the work plan for details [1].
2.5.3
Remaining Open issues with cross-WG dependencies

N/A.
2.6
RAN6
2.6.1
Agreements

2.6.2
Remaining Open issues
3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

TR 37.901-5 pCRs
R5-202469
Text Proposal to update Clause 5.5 - Test Environment
Qualcomm Austria RFFE GmbH
R5-202470
Text Proposal to update Clause 5.9 - Test Tolerances
Qualcomm Austria RFFE GmbH
R5-202474
Text Proposal to update TC A.8.1
Qualcomm Austria RFFE GmbH
R5-202472
Text Proposal to update TC A.7.1.1.1
Qualcomm Austria RFFE GmbH
 R5-202473
Text Proposal to update TC A.9.1.1.1
Qualcomm Austria RFFE GmbH
R5-202053
Text proposal to add A.8.1.1
Rohde & Schwarz
R5-202861
Text Proposal to update VRC based App tput sections in TR 37.901-5 Qualcomm Austria RFFE GmbH
v04.81
31.07.2018

simplification of template and addition of cross-TSG aspects

v04.80
21.05.2018

minor adaptations for RAN #80

v04.79
26.02.2018

minor adaptations for RAN #79

v04.78
18.11.2017

minor adaptations for RAN #78

v04.77
06.08.2017

minor adaptations for RAN #77

v04.76
15.05.2017

minor adaptations for RAN #76

v04.75
31.01.2017

minor adaptations for RAN #75

v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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