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1. Overall Description:

RAN5 would like to provide information on the status of the conformance testing development for Mission Critical Services (MCS) as per the end of RAN5#88 meeting.
-
At tis RAN5#88e meeting RAN5 endorsed the introduction of a new WI on UE Conformance Test Aspects for Mission Critical Enhancements for Rel-15. The WI is pending approval at the 3GPP TSG RAN plenary in September. After the approval the expectations from the supporting companies are work in the scope of the WI to start at the RAN5 meeting in November. Pending the approval, the Target completion dates for the WI are planned for Q4, 2021. Depending on the outcome the TTCN completion could be expected one or two meeting cycles after that.
-
At the same time, RAN5 agreed to continue with the development of the MCS test specification targeting the provision of TTCN-3 test suite which can be used for validating the conformance of MCS Clients compliant with the Rel-14 requirements. RAN5 will not develop testing for any Rel-13-only specific requirements. The MCS Rel-14 WI is expected to be closed at the TSG RAN meeting in September. TTCN completion is to follow in 2021.
2. Actions:

None

3. Date of Next TSG-RAN WG5 Meetings:
TSG-RAN5 Meeting#89 
 9th - 20th Nov 2020
Electronic Meeting

TSG-RAN5 Meeting#90 
 1st - 5th Mar 2021
Athens, Greece

