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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1]. The work plan shows current completion status for each RAN5 specification. 
The WID [5] was revised to add impacted specifications due to addition of UE test function and indicate UE impact.
At RAN5#90-e 3 a draftCR [2]. and Discussion Paper [3] was were agreed in principle to progress the testablility aspects of UL segmentation.

One Test Case along with applicability [4] was added in [5] TS 38.523-1 and TS 38.523-2

Overall completion is 25% (+10%). 

TS 38.509
draft_R5-211550	Addition of test function Set UE Capability Info	 Qualcomm Incorporated

Discussion Paper
R5-211324	Discussion paper for RRC Segmentation in Rel-16 RACS		Qualcomm Incorporated

TS 38.523-1
R5-210430	Addition of new NAS Test case 9.1.9.2 for testing RACS UE Configuration Update 	Tech Mahindra Limited

TS 38.523-1
R5-210513	Addition of applicability for new NAS Test case 9.1.9.2	Tech Mahindra Limited

2.5.2	Remaining Open issues

2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-210275	WP UE Conformance Test Aspects - Optimisations on UE radio capability signalling – NR/E-UTRA Aspects; Source: Qualcomm

[2] R5-210376	Addition of test function Set UE Capability Info	 Qualcomm Incorporated

[3] R5-211324	Discussion paper for RRC Segmentation in Rel-16 RACS		Qualcomm Incorporated

[4] R5-210430	Addition of new NAS Test case 9.1.9.2 for testing RACS UE Configuration Update 	Tech Mahindra Limited

[5] R5-210513	Addition of applicability for new NAS Test case 9.1.9.2	Tech Mahindra Limited

[5] R5-211364	Revised WID - Rel-16 Optimisations on UE radio capability signalling – NR/E-UTRA.

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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