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Agenda item:			13.5.24
	WI / SI Name
	UE Conformance Test Aspects for NR Positioning Support

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_pos-UEConTest

	Unique ID
	830077

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-2002727

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Dec. 2021

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part: 
20%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Xiaoyang TIAN

	
	Company
	CATT

	
	Email
	tianxiaoyang@catt.cn




1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
[bookmark: _GoBack]2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#91-e:
· 4 CRs agreed in [2] to [5]
· 20% (+15%) Overall completeness achieved

2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-210334	Work plan: UE Conformance Test Aspects for NR Positioning Support; Source: CATT

CRs TS 38.508-1:
None

CRs TS 38.508-2:
None

CRs TS 38.903:
None

CRs TS 37.571-1:
None

CRs TS 37.571-2:
[2] R5-212537	Addition of NR Rel 16 positioning methods into default conditions for NR; Source: CATT
[3] R5-212536	Addition of NR Rel 16 positioning methods information into protocol conformance test cases for NR; Source: CATT

CRs TS 37.571-3:
[4] R5-212534	Addition of NR Rel 16 positioning methods test applicability and condition; Source: CATT
[5] R5-212535	Addition of NR Rel 16 positioning meithod abbreviations and related PICS; Source: CATT

CRs TS 37.571-4:
None

CRs TS 37.571-5:
None
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