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1	Work plan related evaluation
-

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
-
2.2	RAN2
-
2.3	RAN3
-
2.4	RAN4
-
2.5	RAN5
2.5.1	Agreements
At RAN5#91-e the work plan was updated in [1]. Overall the work plan includes 645 CA configurations and 12 new Rel-14 CA test cases. 

At RAN5#91-e there were 3 CRs ([2] to [4] agreed. See section 4 for complete list of contributions. 

11 (+2) out of the 12 new CA test cases in the work plan have been completed. All (11) new Rel-14 CA test cases have been completed. There is one Rel-13 test case for 3UL that is tracked in the work plan that is not yet completed.

117 of the Rel-14 CA configurations have been completed.

[bookmark: _Hlk18593897]Overall 237 out of the 645 CA configurations have been assigned to companies. Each company acts as sub-WI rapporteurs for their assigned CA configurations.

The overall estimate of completion is 38%.

The target completion is moved 3 month to Sep-21. Due to the lack of progress for Rel-14 CA configurations the work item is planned to be closed at Sep-21. After the work item have been closed any additional Rel-14 CA configurations need to be introduced under maintenance (TEI14_Test WI code). 

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
-
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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CRs TS 36.521-2:
[4] R5-213832	Update to applicability TDD 5DL CA sustained data rate performance for CA test case; Source: LG Electronics

CRs TS 36.521-3:
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