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	Study Item: 
-
	Core part: 
-
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	Testing part: 
7%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed

· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action
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1
Work plan related evaluation
-
2.
Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)

NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1
RAN1
-

2.2
RAN2
-

2.3
RAN3
-

2.4
RAN4
-

2.5
RAN5

2.5.1
Agreements

At RAN5#92-e the work plan was updated in [1]. Overall, the work plan includes 607 Rel-16 CA configurations and 39 new Rel-16 LTE CA 8DL/1UL test cases. 
There was one CR in [3] at RAN5#92-e. See section 3 for complete list of contributions.
No Rel-16 CA configurations have been completed yet.
Based on the RAN5 endorsed proposal in the discussion paper in [2] the overall completion of LTE CA basket work items is based on the completion level of the new test cases introduced for new type of CA configurations introduced by the basket work item and by at least one representative CA configuration per new test case.
Overall, 7% completion reached, no test case completed yet.
The work item will be closed when 100% of the new test cases have been completed. Any remaining not completed Rel-16 CA configuration need to be completed by interested companies under maintenance.

2.5.2
Remaining Open issues
None
2.5.3
Remaining Open issues with cross-WG dependencies

None
2.6
RAN6
-

3.
Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1
SAx/CTs

3.1.1
Agreements with cross-TSG impacts

3.1.2
Remaining Open issues with cross-TSG impacts

NOTE: This section should also flag any critical dependencies that need TSG attention. 


4.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan:

[1] R5-214235
WP UE Conformance Test Aspects - Rel-16 LTE CA configurations; Source: Ericsson
Discussion papers:

[2] R5-215707
Discussion paper on handling of work items on LTE CA configurations; Source: Ericsson
CRs TS 36.508:

[3] R5-215574
Correction to LTE CA_41E channel spacing; Source: Qualcomm
CRs TS 36.521-1:
None

CRs TS 36.521-2:

None

CRs TS 36.521-3:
None

TS 36.523-2:

None

TR 36.903:

None

TR 36.905:

None
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