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	WI / SI Name
	UE Conformance Test Aspects for 2-step RACH for NR

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_2step_RACH-UEConTest

	Unique ID
	911001

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-210612

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part: 
-
	Performance part: 
-
	Testing part: 
03/2022

	Overall Completion level
	Study Item: 
-
	Core part: 
-
	Performance Part:
- 
	Testing part: 
54%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Wei Ma, Jing Zhao

	
	Company
	ZTE, China Telecom

	
	Email
	ma.wei4@zte.com.cn, zhaoj16@chinatelecom.cn 




1	Work plan related evaluation
N/A 
2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#92-e the work plan was updated in R5-214887. Status after RAN5#92-e:
· 54% overall completeness achieved
· There were 14 CRs were agreed at RAN5#92-e 
2.5.2	Remaining Open issues
None 
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Work plan:
[1] 	R5-214887 WP UE Conformance Test Aspects for 2-step RACH for NR; ZTE, China Telecom

TS 38.522 CRs
[1]	R5-215399 Add 2-Step PRACH test cases to Applicability, ROHDE & SCHWARZ

TS 38.523-1 CRs
[1]	R5-214872 Addition of new NR 2-step RACH test case 7.1.1.1.10, ZTE Corporation
[2]	R5-214946 Addition of new NR 2-step RACH test case 7.1.1.1.9, MediaTek Inc.
[3]	R5-215578 Resubmission of New MAC test case on 2-Step RACH, Lenovo, Motorola Mobility
[4]	R5-215579 Resubmission of New MAC test case on 2-Step RACH Explicitly signalled, Lenovo, Motorola Mobility

TS 38.523-2 CRs
[1]	R5-214873 Addition of applicability for new  NR 2-step RACH test cases, ZTE Corporation

TS 38.533 CRs
[1]	R5-215392 Add test case 4.3.2.2.3 for EN-DC FR1 2-step PRACH, ROHDE & SCHWARZ
[2]	R5-215393 Add test case 4.3.2.2.4 for EN-DC FR1 2-step PRACH, ROHDE & SCHWARZ
[3]	R5-215394 Add test case 5.3.2.2.3 for EN-DC FR2 2-step PRACH, ROHDE & SCHWARZ
[4]	R5-215395 Add test case 5.3.2.2.4 for EN-DC FR2 2-step PRACH, ROHDE & SCHWARZ
[5]	R5-215396 Add test case 6.3.2.2.3 for SA FR1 2-step PRACH, ROHDE & SCHWARZ
[6]	R5-215397 Add test case 6.3.2.2.4 for SA FR1 2-step PRACH, ROHDE & SCHWARZ
[7]	R5-215398 Add 2-Step PRACH test cases to Annex E, ROHDE & SCHWARZ
[8]	R5-215436 Add MsgA configuration to the TS 38.533 annexes, ROHDE & SCHWARZ
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