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Status Report to TSG
Agenda item:			13.5.17
	WI / SI Name
	UE Conformance Test Aspects for add support of NR DL 256QAM for FR2

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_DL256QAM_FR2-UEConTest

	Unique ID
	900051

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-202371

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part: June 2022

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	Testing part: 
100%



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Jingzhou Wu

	
	Company
	China Telecom

	
	Email
	wujingzhou@chinatelecom.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
RAN5#90-e:
Work plan is available.
Following tdocs are agreed:
· R5-211919, Introduction of FR2 DL 256QAM, Nokia.

RAN5#91-e:
Following tdocs are agreed:
· R5-214011, Introduction of FR2 DL 256QAM to Maximum input level for CA, Nokia.
· R5-214012, Adding 256QAM into CQI reporting test case, Huawei, HiSilicon
· R5-212063, Addition of test applicability rules for UE supporting FR2 DL 256QAM, China Teleocm
· R5-212064, Updating on annexes for FR2 DL 256QAM test cases, China Telecom

RAN5#92-e:
Following CRs are agreed:
· R5-215950, Completing CQI reporting test case with 256QAM, Huawei, HiSilicon
· R5-216076, Addition of FR2 DL 256QAM demodulation test case, China Telecom
· R5-214533, Updates on FRC for FR2 DL 256QAM, China Telecom
· R5-214534, Addition of applicability for FR2 DL 256QAM demodulation test case, China Telecom
· R5-216077, Test applicability for FR2 256QAM CQI reporting, Huawei, HiSilicon

RAN5#93-e:
Following CRs are agreed:
· [bookmark: _Hlk88558328]R5-216546, Addition of test configuration for FR2 DL 256QAM to Maximum input level, Nokia, Nokia Shanghai Bell
· R5-216547, TP analysis for FR2 DL 256QAM to Maximum input level, Nokia, Nokia Shanghai Bell
· R5-216548, TP analysis for FR2 DL 256QAM to Maximum input level for CA, Nokia, Nokia Shanghai Bell

RAN5#94-e:
WP is updated in R5-220409, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#94e, China Telecom
Based on the status that all scheduled new test cases are introduced, this UE conformance testing WI can be closed and following general open issues can be further discussed within RAN5:
· Further discuss the Relaxation of DL power for 256 QAM for FR2 maximum input level test cases.
· Correction on the test procedure for FR2 SDR test cases when UE additionally supporting DL FR2 256QAM on the selected band(s), after the basic Rel-15 FR2 SDR test is introduced.

2.5.2	Remaining Open issues
N/A
2.5.3	Remaining Open issues with cross-WG dependencies
N/A
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
RAN5#90-e
[1] R5-211919, Introduction of FR2 DL 256QAM, Nokia
[2] R5-211155, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2, China Telecom

RAN5#91-e
[1] R5-214011, Introduction of FR2 DL 256QAM to Maximum input level for CA, Nokia.
[2] R5-214012, Adding 256QAM into CQI reporting test case, Huawei, HiSilicon
[3] R5-212063, Addition of test applicability rules for UE supporting FR2 DL 256QAM, China Teleocm
[4] R5-212064, Updating on annexes for FR2 DL 256QAM test cases, China Telecom
[5] R5-212070, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#91e, China Telecom

RAN5#92-e
[1] R5-215950, Completing CQI reporting test case with 256QAM, Huawei, HiSilicon
[2] R5-216076, Addition of FR2 DL 256QAM demodulation test case, China Telecom
[3] R5-214533, Updates on FRC for FR2 DL 256QAM, China Telecom
[4] R5-214534, Addition of applicability for FR2 DL 256QAM demodulation test case, China Telecom
[5] R5-216077, Test applicability for FR2 256QAM CQI reporting, Huawei, HiSilicon
[6] R5-214539, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#92e, China Telecom

RAN5#93-e
[1] R5-216546, Addition of test configuration for FR2 DL 256QAM to Maximum input level, Nokia, Nokia Shanghai Bell
[2] R5-216547, TP analysis for FR2 DL 256QAM to Maximum input level, Nokia, Nokia Shanghai Bell
[3] R5-216548, TP analysis for FR2 DL 256QAM to Maximum input level for CA, Nokia, Nokia Shanghai Bell
[4] R5-217310, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#93e, China Telecom
[5] R5-217311, SR UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#93e, China Telecom

RAN5#94-e
[1] R5-220409, WP UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#94e, China Telecom
[2] R5-220410, SR UE Conformance Test Aspects for add support of NR DL 256QAM for FR2 RAN5#94e, China Telecom
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