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1	Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
The work plan was updated in [1] and the WID was revised in [2]. The work plan shows current completion status for each RAN5 specification. Overall WP is now complete.
At RAN5#94-e, a total of 16 CR’s were agreed across NR and EUTRA, 

Overall completion is 100% (+30%). 

TS 38.523-1

R5-222047	Addition of new RACS test case 9.1.9.7	Keysight Technologies UK	
R5-221536	Addition of Rel-16 RACS TC 9.1.9.6	ANRITSU LTD	
R5-221537	Addition of Rel-16 RACS TC 9.1.9.3	ANRITSU LTD	
R5-221538	Correction to RACS test case 9.1.9.5	Keysight Technologies UK, Anritsu	
R5-221539	Addition of new RACS test case 9.1.9.4	Qualcomm Incorporated	
R5-221540	Correction to NR5GC testcase 8.1.5.9.1	Rohde&Schwarz	

TS 38.523-2

R5-221541	Applicability updates for NR RACS test cases	Qualcomm Incorporated

TS 38.508-1

R5-221104	Addition of new USIM configuration for RACS test case	Qualcomm Incorporated	

TS 38.508-2

R5-220850	Addition of new RACS PICS	Qualcomm CDMA Technologies

TS 36.523-1

R5-221076	Addition of new RACS test case 9.2.5.1	Qualcomm Incorporated	
R5-221543	Addition of new RACS test case 9.2.5.2	Qualcomm Incorporated	
R5-221081	Addition of new RACS test case 9.2.5.3	Qualcomm Incorporated	
R5-221544	Update of network requested CA band combination test cases 8.5.4.2 and 8.5.4.3	Qualcomm Incorporated	

TS 36.523-2

R5-221075	Addition of applicability for RACS test cases	Qualcomm Incorporated

TS 36.508

R5-221084	RACS updates to default message content of Attach and TAU accept messages	Qualcomm Incorporated

TS 36.509
R5-221542	Addition of predefined UE capability message container for test function Set UL Message	Qualcomm Incorporated	


2.5.2	Remaining Open issues

2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-220835	WP UE Conformance Test Aspects - Optimisations on UE radio capability signalling – NR/E-UTRA Aspects; Source: Qualcomm
[2] R5-220838	Revised WID -  UE Conformance Test Aspects - Rel-16 Optimisations on UE radio capability signalling – NR/E-UTRA	Qualcomm CDMA Technologies

	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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