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1.
Introduction

R5-210823 [1] gave a summary of known FR2 RRM Test case issues. R5-212634 [2] outlines the issue with summary, example and possible way forward. This document is for tracking the issues together with assigned company, progress, Tdoc numbers etc. – as of end of RAN5 #91-e.
2.
Issue List
	#
	Issue
	Test types
	Owner
	RAN4 Status
	RAN4 Target
	RAN5 Status
	RAN5 Tdoc#
	RAN5 Target
	Comments

	1
	Angle of Arrival or Beam type undefined
	Various
	Ericsson
	Resolved
	RAN4#99-e
	Will be handled by TC owners
	NA. (issue resolved in  
	RAN5#91-e
	Newly introduced cases may have issue. No need for 

	2
	Angle of Arrival gives insufficient dB range
	CSI-RS based
	Anritsu
	Unresolved(R4-2117786)
	RAN4#102-e
	Unresolved
	R5-216848

	RAN5 #94-e
	Explore possible solution proposals to RAN4, to make the test feasible in 2AoA. Fallback to 1AoA to be proposed to RAN4, only if no 2AoA solution found.
After RAN5_93e:

R5-216848 was noted and more time is needed in RAN4 to conclude.

	3
	Full 66RBs gives insufficient dB range
	Various
	Anritsu
	Resolved
	RAN4#99-e
	Will be handled by TC owners
	NA. (issue resolved in  
	RAN5#91-e
	Reduce allocation to 24RBs for SCS 120kHz 

	4
	Parameters don’t fit 240kHz SSB SCS
	Various
	Anritsu
	Resolved
	RAN4#99-e
	Will be handled by TC owners
	NA. (issue resolved in  
	RAN5#91-e
	Review 240 kHz SCS cases

	5
	Angle of Arrival/dB values incompatible
	Various
	R&S
	N/A (issue can be resolved in RAN5)
	- 
	Resolved
	R5-213105
	RAN5#93-e
	Issue owner confirmed issue resolution by implementing R5-213105. No further test cases with this issue were detected. 

	6
	Set uplink power to defined target value
	Random Access
	Anritsu
	N/A?
	-
	Needs research
	
	RAN5 #94-e
	Is there solution in RF tests?

	7
	Absolute thresholds /large UE gain range
	Various
	Ericsson
	N/A (issue can be resolved in RAN5)
	-
	Needs research
	R5-217566
R5-217567
	RAN5 #94-e
	Preamble procedure proposed in R5-217566 not agreed. 

	8
	Handling of 2 Angles of Arrival from 1 cell
	RLM, TCI state switch
	R&S
	Needs research
	RAN4 #101-e
	Needs research
	
	RAN5 #94-e
	Define TDM?

	9
	RLM Out-Of-Sync criteria
	RLM
	Keysight
	N/A (issue can be resolved in RAN5)
	-
	Resolved
	R5-213336

R5-215607

R5-217661

R5-217663
	RAN5 #93-e 
	New criteria to evaluate OOS in FR2 RLM Test Cases. 
After RAN5_93e:

CRs with solution implementation agreed. Issue resolved.



	10
	FR2 Inter-frequency Relative SS-RSRP accuracy   
	Inter-frequency Relative 
	
	Unresolved(R4-2117782)
	
	Needs research
	
	
	Separate FR2 intra-band and inter-band UE relative accuracy, and give clear traceability from UE requirements to Test requirements.
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