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RAN Plenary#79 5G-NR Summary Notes

ASN.1 review for EN-DC is completed and frozen. It is widely acknowledged that non-backward compatible changes to ASN.1 may be needed in Q2 2018 in case if big issues are found.

Still all RAN groups expect there will be a significant amount of corrections handled during the working group meetings scheduled in Q2 2018. 

Status Report – RP-180538 – Overall 85%; RAN1 – 90%; RAN2 – 80%; RAN4 Core part – 80%; RAN4 Performance Part - 0%
Revised WID – RP-180536 (new specifications added)
Architecture Options - Way Forward endorsed in RP-180554

Rel-15 Schedule Unchanged

Option 3 ASN.1 Freeze Mar 18

Option 2 ASN.1 Freeze Sep 18

Option 5 ASN.1 Freeze Sep 18 (only impacts LTE ASN.1)

Rel-15 Late Drop Introduced for options 4 & 7

- late drop for Release-15 that follows Rel-15 completion by 6 months

- late drop is to exclusively contain NR architecture options that were not completed by September ASN.1 drop

- NR-NR DC to be considered to be added to the late drop at RAN#80

- in case Option 5 is not completed by September ASN.1 drop, it will be part of the late drop

- late Rel-15 ASN.1 drop is to be strictly backwards compatible

NR Test Method

TR 38.810 ver 2.0.0 noted in RP-180181, Not approved because completion is only 45%. 

RAN guidance to RAN5 - RF Test Method is complete which should form the basis of RAN5 test definition. No need to wait for formal TR version.

NR MU & Test Tolerance - RP-180439 (Orange)

Proposal to adopt minimal test tolerance for UE performance testing in 5G

RAN guidance to continue discussions in RAN5
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