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RAN Plenary#81 5G-NR Summary Notes

5G-NR TTCN Release

RAN guidance is for RAN5 to make a decision whether to set the TCs as verifiable based on sound technical judgement and not be influenced by pressure from within and/or outside of 3GPP. It is acknowledged TTCN release based on June 18 ASN.1 is useful to make progress but EN-DC commercial deployment will be based on Sep 18 ASN.1 and core specs.

Option 5

No concerns about delaying Option 5 till May 19 in order to prioritize Options 2 & 3.

RAN is not in a position to confirm RAN5 working assumption; Option 5 UE will also support Option 2. From core specifications perspective it is not mandated, RAN cannot provide guidance on typical use case.

Core Spec Status & Critical Updates

All CT & RAN groups expect there will be some amount of corrections handled during the working group meetings scheduled in Q4 2018.

NR Option 5 core part completed except UE Capabilities part – TS 36.306
A number of non-backwards compatible changes to ASN.1 and core spec signalling procedures for EN-DC approved (significant impact on RAN5 test definition & reference test suite based on June 18)

RP-182071 - 38.213 CR on Change of carrier frequency lower boundary supporting maximum 8 SS/PBCH blocks – CR approved in RAN, impacts TDD Band 41, possible non-backward compatible procedural changes in RAN1 & RAN2 core specs forthcoming.
ASN.1 review for SA is completed and frozen. It is expected higher threshold to be applied to accept non-backward compatible changes to ASN.1, if needed in Q4 2018, in case if big issues are found.

For EN-DC, Inter-band and Intra-band UL Power Control was discussed both offline and online for many hours during the meeting and a way forward agreed in RP-182034. RAN4 agreed CR - R4-1811911 revised in RP-182129 ‘Big CR 38.101-3’, changes in 6.2b.4.1.3 undone & approved. No conclusion on intra-band, RAN4 to continue to work on this. RAN4 may have to request RAN2 for signalling support after concluding on this.

R5-182043 - Way forward on RAN4 work for Core and Performance part for NR

Performance - Prioritize the remaining issues for NR RRM core for EN-DC (option 3) and SA without NR-NR DC (option 2) in the exception sheet of Rel-15 NR work item for completion by December 2018
Late Drop will only be handled in 2019

5G-NR WI Documents

5G-NR Status Report – RP-181723 – Completion date of Dec 2018

Revised WID – RP-181726
WI Exception for Rel-15 NR – RP-182083 (RAN4/RAN5 core requirements dependencies included, no exception for UE Capability & performance requirements)
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