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1
Introduction
The purpose of this paper is to propose an update of the naming and periodicity of RAN5 5GS deliveries.

2
Discussion
The RAN5 5GS work item use a set of delivery phases per RAN/CN interface option. The periodicity of the deliveries has been set to 6 months (every second RAN5 ordinary meeting). For NSA Option 3 there was a need to add an intermediate delivery between Phase 1 and Phase 2 (Dec-18) called NSA Option 3 Phase 1.5 to avoid 3 month delay of the initial EN-DC RF test cases. The table below shows the latest status of deliverables and targets as described in [1].
	Deliverables
	Standalone (SA) Targets
	Non-Standalone (NSA) Targets

	Phase #
	Label
	SA Option 2
	SA Option 5
	NSA Option 3
	NSA Option 4
	NSA Option 7

	1
	Phase 1
	RAN5#81
(Nov-18)
	RAN5#83 (May-19)
	RAN5#79 (May-18)
	RAN5#83 (May-19)
	RAN5#83 
(May-19)

	1.5
	Phase 1.5
	
	
	RAN5#80 
(Aug-18)
	
	

	2
	Phase 2
	RAN5#83
(May-19)
	
	RAN5#81
(Nov-18)
	
	

	3
	Phase 3
	
	
	RAN5#83
(May-19)
	
	


For SA Option 2 there is a proposal in [2] to add an intermediate SA Option 2 Phase 1.5 deliverable with a target date of Mar-19 (between the target dates of SA Option 2 Phase 1 and Phase 2). It could also be expected that similar need for intermediate deliverables will happen in the future. Thus, should RAN5 consider changing the periodicity of deliverables from 6 months to 3 months. Having deliverables at each RAN5 meeting would also make the detailed planning in the work plans clearer for what is expected at each meeting.

Proposal#1: It is proposed that RAN5 change the periodicity of 5GS deliverables from 6 to 3 months.
Proposal#2: It is proposed to number the deliverables by increment steps of 1 for each delivery. For NSA Option 3 Phase 1.5 it is proposed to be keep the number as that delivery have already been completed and changing the number at this stage would cause confusion.

3
Proposal

It is proposed that:
Proposal#1: It is proposed that RAN5 change the periodicity of 5GS deliverables from 6 to 3 months.

Proposal#2: It is proposed to number the deliverables by increment steps of 1 for each delivery. For NSA Option 3 Phase 1.5 it is proposed to be keep the number as that delivery have already been completed and changing the number at this stage would cause confusion.
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