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	WI / SI Name
	UE Conformance - NR and MR-DC measurement gap enhancements

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_MG_enh-UEConTest

	Unique ID
	981035

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-223246

	Target Completion Date
(indicate if changed)
	Study Item:
-
	Core part:
-
	Performance part:
-
	Testing part: 03/2024

	Overall Completion level
	Study Item:
-
	Core part:
-
	Performance Part:
-
	Testing part: 63%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
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	TSG RAN WG5

	Rapporteur
	Name
	Daiwei Zhou

	
	Company
	MediaTek Inc.

	
	Email
	daiwei.zhou@mediatek.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN #98-e the WID for UE Conformance - UE Conformance - NR and MR-DC measurement gap enhancements was approved. Work Plan was created in [1].
Status after RAN5 #100 (the detail can be found in R5-234034)
· 63% overall completeness achieved.
· For RRM test, 12 CRs were agreed.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General Papers:
[1]    R5-234034	WP UE Conformance - NR and MR-DC measurement gap enhancements, MediaTek Inc.

TS 38.522 CRs
[1]    R5-234624   Update of applicability for MG enhancements cases, MediaTek Inc.

TS 38.533 CRs
[1]    R5-235744   Correction to 6.6.17.1 for editor's note, confirm TT=0, update Annex F for pre-MG TCs, MediaTek Inc.
[2]    R5-235738   Correction to 6.6.17.2 for editor's note, confirm TT=0, RRC msg content, MediaTek Inc.
[3]    R5-235745   Update concurrent gap test cases 6.6.18.1 and 6.6.18.2, MediaTek Inc.
[4]    R5-235739   Update Annex F for gap enhancement test cases 6.6.18.1 and 6.6.18.2 including TTs, MediaTek Inc.
[5]    R5-233891   Correction of 6.6.19.1 NCSG test case with Test Tolerance, MediaTek Inc.
[6]    R5-233892   Correction of 6.6.19.2 NCSG test case with Test Tolerance, MediaTek Inc.
[7]    R5-233893   Correction of 6.6.19.3 NCSG test case with Test Tolerance, MediaTek Inc.
[8]    R5-233894   Correction of 6.6.19.4 NCSG test case with Test Tolerance, MediaTek Inc.

TS 38.903 CRs
[1]    R5-233819   Addition of TT analysis for MG_enh RRM test cases 6.6.17.1 and 6.6.17.2, MediaTek Inc.
[2]    R5-235740   Addition of TT analysis for gap enhancement RRM test cases 6.6.18.1 and 6.6.18.2, MediaTek Inc.
[3]    R5-233910   Addition of TT analysis for NCSG RRM test cases 6.6.19.1,6.6.19.2, 6.6.19.3 and 6.6.19.4, MediaTek Inc.



	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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