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Agenda item:			13.3.8
	WI / SI Name
	Support of Uncrewed Aerial Systems Connectivity, Identification and Tracking

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	ID_UAS-UEConTest

	Unique ID
	991034

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230716

	Target Completion Date
(indicate if changed)
	Study Item: 
-
	Core part:
-
	Performance part:
-
	Testing part:
Dec 2024

	Overall Completion level
	Study Item: 
-
	Core part: 
.
	Performance Part:
-
	Testing part:
40% 


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Yogesh Tugnawat

	
	Company
	Qualcomm

	
	Email
	yogesht[at]qti.qualcomm.com




2 Work plan related evaluation
N/A

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
At RAN5#100, folowing CR’s were added for test prose and applicability specifications. 4 new test prose were agreed in TS38.523-1 and their corresponding applicability was agreed in TS38.523-2 as a merged CR.
WG Tdoc	Agenda Item	Title	Conclusion	Source	Spec	Version
R5-235440	6.3.31.3	Addition of UAS Test Case for Initial Registration	P.AGREED	Qualcomm Incorporated	38.523-1	17.3.0
R5-235386	6.3.31.3	New testcase for UE or NW initiated de-registation for UAS	P.AGREED	Nokia, Nokia Shanghai Bell	38.523-1	17.3.0
R5-235387	6.3.31.3	New testcase for configuration update or revocation for UAS	P.AGREED	Nokia, Nokia Shanghai Bell	38.523-1	17.3.0
R5-235388	6.3.31.3	New testcase for PDU Session est with C2 Authorisation for UAS	P.AGREED	Lenovo	38.523-1	17.3.0
R5-235422	6.3.31.4	Addition of Applicability for  UAS Test Cases	P.AGREED	Qualcomm, Lenovo, Nokia	38.523-2	17.3.0
WP [1] Captures Test Case level status for NR aspects of UAS,
Overall 40% [+34%] completion reached.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues
3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
Work plan:
[1] R5-234317	WP UE Conformance Test Aspects - Rel-17 Support of Uncrewed Aerial Systems


	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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