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1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
NA
2.1.2	Remaining Open issues
NA
2.2	RAN2
2.2.1	Agreements
NA
2.2.2	Remaining Open issues 
NA
2.3	RAN3
2.3.1	Agreements
NA
2.3.2	Remaining Open issues
NA
2.4	RAN4
2.4.1	Agreements
NA
2.4.2	Remaining Open issues
NA
2.5	RAN5
2.5.1	Agreements
[bookmark: _GoBack]The work for creating new test cases has started with a total of 19 TDocs submitted for this work item (see references below). The current completion percentage is at 32% (+12% from previous meeting) and is on schedule to be complete in September 2024. For this meeting, the main work was done in the area of MCData test cases. Test cases for MCData were completed in TS 36.579-7 and related generic procedures and default message elements were accompanies in TS 36.579-1. Applicability in TS 36.579-4 was updated accordingly.
The following table shows the new test cases for the affected specifications in the Work Plan:
	TS
	SUBJECT MATTER
	NEW TEST CASES/CLAUSES

	36.579-1
	MC Common test environment
	7

	36.579-2
	MCPTT UE test cases
	5

	36.579-3
	MCPTT Server Application test cases
	12

	36.579-4
	Applicability and ICS MC test cases
	NA

	36.579-5
	MC Test suite (TTCN)
	NA

	36.579-6
	MCVideo UE test cases
	9

	36.579-7
	MCData UE test cases
	30 (+2)

	36.579-8
	MCVideo Server Application test cases
	15

	36.579-9
	MCData Server Application test cases
	7



In total, there are 85 new test cases planned. However, there may be more material added in TS 36.579-1 if some of the new test cases inspire generic procedures, new default messages, or other similar aspects. As a note, TS 36.579-3, TS 36.579-8, and 36.579-9 may require new test cases, but preliminary work is still ongoing for those test specifications. A more accurate count for TS 36.579-3, TS 36.579-8, and 36.579-9 will be made in the November RAN5 meeting once more preliminary work is complete.
Additionally, there were 21 maintenance CRs for the 36.579 family of specifications (see references below). 

2.5.2	Remaining Open issues
None
2.5.3	Remaining Open issues with cross-WG dependencies
None
2.6	RAN6
2.6.1	Agreements
NA
2.6.2	Remaining Open issues
NA

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
Current Work Item CRs for RAN5#100:
[1] R5-234572 - Updates to 5.3.3 Pre-Established Session Establishment Generic TC
[2] R5-234585 - Updates for Resource-lists for MCData
[3] R5-235403 - Addition of new generic procedure CO MCData call establishment using a pre-established session
[4] R5-235404 - Addition of new generic procedure MCData CO call release keeping the pre-established session
[5] R5-233829 - Correction of test case 5.9
[6] R5-234573 - Updates to Applicability for new Rel-16 MCData Test Cases
[7] R5-233830 - Correction of test case 6.4.2
[8] R5-233831 - Correction of test case 5.6
[9] R5-233832 - Correction of test case 5.7
[10] R5-235405 - Addition of new test case  6.1.13 Standalone SDS 1-to-1 Pre-established Session CO
[11] R5-235406 - Addition of new test case  6.1.14 Standalone SDS 1-to-1 Pre-established Session CT
[12] R5-235407 - Addition of new test case  6.1.15 Session SDS 1-to-1 Pre-established Session CO
[13] R5-235408 - Addition of new test case  6.1.16 Session SDS 1-to-1 Pre-established Session CT
[14] R5-235409 - Addition of new test case  6.1.17 Standalone SDS group Pre-established Session CO
[15] R5-235410 - Addition of new test case  6.1.18 Standalone SDS group Pre-established Session CT
[16] R5-235411 - Addition of new test case  6.1.19 Session SDS group Pre-established Session CO
[17] R5-235412 - Addition of new test case  6.1.20 Session SDS group Pre-established Session CT
[18] R5-234583 - Addition of new test case  6.1.21 SDS 1-to-1 Signaling Functional Alias
[19] R5-235413 - Addition of new test case  6.1.22 SDS 1-to-1 Media Functional Alias

Maintenance CRs for the TS 36.579 family of specifications:
[1] R5-233848 - Correction of clause 5.5.3.1.1
[2] R5-233849 - Correction of clause 5.5.3.2.1
[3] R5-233850 - Correction of clause 5.5.4.3
[4] R5-233851 - Correction of clauses 5.3.36 and 5.3.37
[5] R5-233852 - Removal of clauses 5.3A.9 and 5.3A.10
[6] R5-233853 - Correction of test case 5.8
[7] R5-233854 - Correction of test case 6.1.1.19
[8] R5-233855 - Correction of test case 6.1.2.13
[9] R5-233856 - Correction of test case 6.1.2.14
[10] R5-233857 - Correction of test case 6.1.4.1
[11] R5-233858 - Correction of test case 6.1.5.1
[12] R5-233859 - Correction of test case 6.2.12
[13] R5-233860 - Correction of test case 6.2.13
[14] R5-233861 - Correction of test case 6.2.14
[15] R5-233862 - Correction of test case 6.2.16
[16] R5-233863 - Correction of test case 6.2.18
[17] R5-233864 - Correction of test case 6.2.24
[18] R5-233865 - Correction of test case 6.2.25
[19] R5-233866 - Correction of test case 6.2.26
[20] R5-233867 - Correction of clause 4
[21] R5-233868 - Routine maintenance for TS 36.579-5


	02.08.2023		minor adaptations for RAN #101
	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
	17.05.2021		minor adaptations for RAN #92e
	28.01.2021		minor adaptations for RAN #91e
	09.11.2020		minor adaptations for RAN #90e
	31.08.2020		minor adaptations for RAN #89e
	20.04.2020		minor adaptations for RAN #88e
	18.02.2020		minor adaptations for RAN #87e
	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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