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Status Report to TSG
Agenda item:			7.5.2
	WI / SI Name
	UE Conformance - Enhancement of data collection for SON (Self-Organising Networks)/MDT (Minimization of Drive Tests) in NR standalone and MR-DC (Multi-Radio Dual Connectivity)

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	NR_ENDC_SON_MDT_enh-UEConTest

	Unique ID
	950064

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-223069

	Target Completion Date
(indicate if changed)
	Study Item: N/A
	Core part: N/A
	Performance part: N/A
	Testing part:  Sep. 2023 (-3)

	Overall Completion level
	Study Item: N/A
	Core part: N/A
	Performance Part: N/A
	[bookmark: _GoBack]Testing part: 100%


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	TSG RAN WG5

	Rapporteur
	Name
	Danni Song

	
	Company
	CMCC

	
	Email
	songdan@chinamobile.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
Status after RAN5#100 (the details can be found in R5-234715):
· 100% overall completeness achieved.
· For SIG, 11 Tdocs were agreed.
2.5.2	Remaining Open issues
See the work plan for details [1].
2.5.3	Remaining Open issues with cross-WG dependencies
N/A.
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

General Papers
[1] R5-234715	WP Rel-17 NR_ENDC_SON_MDT_enh-UEConTest after RAN5#100, CMCC

TS 38.508-1 CRs
[1] R5-235349	Update default message contents of RRCReconfiguration for MDT enhance, ZTE Corporation, MediaTek
[2] R5-235350	Update default message contents of UEInformationRequest for MDT enhance, ZTE Corporation

TS 38.508-2 CRs
[1] R5-234103	New Additional information for MDT enhance, ZTE Corporation

TS 38.523-1 CRs
[1] R5-235351	Addition of new test case 8.1.6.1.3.8, ZTE Corporation
[2] R5-235352	Addition of new test case 8.1.6.1.3.9, ZTE Corporation
[3] R5-235353	Addition of new test case 8.1.6.1.3.10, ZTE Corporation
[4] R5-235354	Addition of new test case 8.1.6.1.3.11, ZTE Corporation
[5] R5-235417	Update of test case 8.1.6.1.2.14 for SON_MDT, CMCC
[6] R5-235326	Addition of new test case 8.1.6.1.2.16 for SON_MDT, CMCC	

TS 38.523-2 CRs
[1] R5-235355	Add applicabilities for new MDT enhance test cases, ZTE Corporation
[2] R5-234720   Addition of applicability for new SON_MDT test cases 8.1.6.1.2.16, CMCC


v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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