3GPP TSG-RAN WG5 Meeting #100								R5-234815
Toulouse, France, Aug. 21-25, 2023

3GPP TSG RAN meeting #101										RP-23xxxx
Bangalore, India, Sep. 11-15, 2023
Status Report to TSG
Agenda item:			7.5.2
	WI / SI Name
	UE Conformance - Further Multi-RAT Dual-Connectivity enhancement

	included in this status report
	Study Item: 
No
	Core part: 
No
	Performance part:
No
	Testing part:
Yes

	Acronym
	LTE_NR_DC_enh2-UEConTest

	Unique ID
	991033

	TSG Tdoc of latest approved WI/SI description (if any)
	RP-230436

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
N/A
	Performance part: 
N/A
	Testing part: Mar. 2024

	Overall Completion level
	Study Item: 
N/A
	Core part: 
N/A
	Performance Part: 
N/A
	Testing part: 
46% (+41%)


Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN 5

	Rapporteur
	Name
	Yaping ZHANG

	
	Company
	Huawei

	
	Email
	zhangyaping13@huawei.com




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



Additional explanations/motivations for the time budget changes in the attached Excel table:

2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
2.3	RAN3
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues
2.5	RAN5
2.5.1	Agreements
WP is updated based on RAN5#100 output as [1].
20 CRs agreed during this meeting, and the WI completion reachs 46%. Most RRM test cases are in place but TT analysis are not determined yet.
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
General documents
[1] R5-234814	WP UE Conformance - Further Multi-RAT Dual-Connectivity enhancement	Huawei, HiSilicon

TS 38.508-2 CRs
[2] R5-235614	Addition of UE capability indicating supporting aperiodic CSI-RS for tracking for fast SCell activation and conditional PSCell addition in ENDC	Nokia, Nokia Shanghai Bell

TS 38.533 CRs
[3] R5-235709	Addition of new test case 4.5.2.10 EN-DC FR1 interruptions due to RRM and RLM/BFD measurements on deactivated NR PSCell	Sporton
[4] R5-235710	Addition of new test case 4.5.10.1 EN-DC FR1 PSCell activation and deactivation delay	Sporton
[5] R5-235711	Addition of new test case 5.5.12.1 EN-DC FR2 PSCell activation and deactivation delay	Sporton
[6] R5-234807	Addition of minimum requirements for Fast SCell Activation	Huawei, HiSilicon
[7] R5-234808	Addition of minimum requirements for Conditional PSCell addition	Huawei, HiSilicon
[8] R5-235712	Addition of new test case 5.5.13.1 for Conditional PSCell addition	Huawei, HiSilicon
[9] [bookmark: _GoBack]R5-234810	Addition of new test case 7.5.3.14 for Fast SCell Activation	Huawei, HiSilicon
[10] R5-234811	Addition of new test case 7.5.12.1 for Conditional PSCell addition	Huawei, HiSilicon
[11] R5-234812	Addition of new test case 7.5.15.1 for SCG activation and deactivation	Huawei, HiSilicon
[12] R5-234813	Addition of CSI-RS configuration for Fast SCell activation	Huawei, HiSilicon
[13] R5-234360r1	Addition of EN-DC FR1 test case for the addition and release delay of PSCell	Nokia, Nokia Shanghai Bell
[14] R5-234361r1	Addition of EN-DC FR1 fast SCell activation test case for 160 ms SCell measurement cycle	Nokia, Nokia Shanghai Bell
[15] R5-234362r1	Addition of EN-DC FR1 fast SCell activation test case for 640 ms SCell measurement cycle	Nokia, Nokia Shanghai Bell
[16] R5-234363r1	Addition of EN-DC FR2 fast SCell in intra-band activation test case	Nokia, Nokia Shanghai Bell
[17] R5-234364r1	Addition of NR SA FR1 fast SCell activation test case for 160 ms SCell measurement cycle	Nokia, Nokia Shanghai Bell
[18] R5-234365r1	Addition of NR SA FR1 fast SCell activation test case for 640 ms SCell measurement cycle	Nokia, Nokia Shanghai Bell
[19] R5-234366r1	Addition of NR SA FR2 fast SCell in intra-band activation test case	Nokia, Nokia Shanghai Bell
[20] R5-234367	Cell configuration mapping for the MRDC and CPAC test case	Nokia, Nokia Shanghai Bell

TS 38.522 CRs
[21] R5-234368	Addition of applicability for MRDC test cases	Nokia, Nokia Shanghai Bell


	26.04.2023		minor adaptations for RAN #100
	01.02.2023		minor adaptations for RAN #99
	27.10.2022		minor adaptations for RAN #98e
	01.08.2022		minor adaptations for RAN #97e
	21.05.2022		minor adaptations for RAN #96
	10.01.2022		minor adaptations for RAN #95e
	04.10.2021		minor adaptations for RAN #94e
	08.08.2021		minor adaptations for RAN #93e
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	14.11.2019		minor adaptations for RAN #86
	18.08.2019		minor adaptations for RAN #85
	12.05.2019		minor adaptations for RAN #84
	27.02.2019		minor adaptations for RAN #83
	21.11.2018		completion levels with colours added (for RAN #82)
v04.81	31.07.2018		simplification of template and addition of cross-TSG aspects (for RAN #81)
v04.80	21.05.2018		minor adaptations for RAN #80
v04.79	26.02.2018		minor adaptations for RAN #79
v04.78	18.11.2017		minor adaptations for RAN #78
v04.77	06.08.2017		minor adaptations for RAN #77
v04.76	15.05.2017		minor adaptations for RAN #76
v04.75	31.01.2017		minor adaptations for RAN #75
v04.74	28.10.2016		minor adaptations for RAN #74
v04.73	01.09.2016		adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)
v04.72	26.05.2016		adaptations for RAN #72 (introduction of NR & GERAN TUs)
v04.71	10.02.2016		minor adaptations for RAN #71
v04.70	30.10.2015		minor adaptations for RAN #70
v04.69	12.08.2015		minor adaptations for RAN #69
v04.68	21.05.2015		minor adaptations for RAN #68
v04.67	01.02.2015		minor adaptations for RAN #67
v04.66	16.11.2014		minor adaptations for RAN #66
v04.65	16.08.2014		minor adaptations for RAN #65
v04.64	22.05.2014		minor adaptations for RAN #64
v04.63	24.01.2014		restructuring for RAN #63 to cover Core & Perf. in one doc file
v03.62	11.11.2013		section 1.2.3 adapted for RAN #62
v03	11.08.2013		section 1.2.3 added on time budget
v02	07.05.2010		history added, some spelling corrections
v01	13.11.2009		First version of the template
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