Release 1999 Submission form

Work Area / Item:
Iu signalling (RANAP)

Affects:
UE/MS:
CN:
UTRAN:X
Compatibility Issues:
Yes:
No:X

Expected Completion Date:
December 99

Services impacted:


Specifications affected:
25.413

Tasks within work which are not complete:
· SoLSA (postponed by RAN#5)
· Cell broadcast service (postponed by RAN#5)
· Partial relocation (and handover), solved in R3, pending ack in other groups


Consequences if not included in Release 1999:


Accepted by TSG#

for late inclusion in Release 1999:


Abstract of document:

<Short introduction to the content of the document and it's interrelation with other documents>

Contentious Issues:

<List of known contentious issues which may impact the stability/acceptability of the document or may impact the content of other documents>







