TSG-RAN Meeting #9

RP-000438

Oahu, HI, USA, 20 - 22 September 2000

(AHR00-0029) Framework for planned content of next Release

Source:
Vodafone

Title:
Framework for planned content of next Release

Agenda Item:

5
There are a number of important work items in progress which are needed to complement the Release 99 and which are required before the completion of the IP-Multi-media release. As currently planned, these will become available at various TSG meetings, not all by December 2000 as originally planned. This paper tabulates the main items that should be ready by each TSG meeting, according to the current version of the 3GPP Project Plan. However, it should be noted that not all this information is up-to-date and it is considered likely that some items will slip. It is also possible that some items might be brought forward if resources can be found and they are thought important. Some items listed may be split into sub-tasks with some items available earlier than others.

It is proposed that during the next few weeks, this table should be updated with the best available information and then submitted to TSG#9 to make a decision on the final date for the next release. At present it is believed that insufficient items will be complete by December 2000, but that it should be possible to complete most items by March 2001, although this needs to be confirmed. A date of June 2001 would give longer to do the work, but is considered too close to the date of the next desired release, which should include the first complete set of IP-Multi-media specifications.
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WI Title
TSG Completion by present project plan
IP-MM?
Essential for next release?
Confidence?

5
R00 evolutions of transport
#11

Y


22
R00 improvements of Radio Interface
#10

Y


39
Low Chip Rate TDD option
#10

Y


45
R00 RAN improvements
#10

Y


53
Radio interface testing
#10

Y


54
Provisioning of IP-based multimedia services
#12
Y



97
IM,PS based Emergency call enhancements for R00
#12
Y



104
CS based Emergency call enhancements for R00
#10

Y


107
Enable bearer independent Circuit-switched network architecture
#11




118
Circuit-switched multimedia services
#10




125
Facsimile
#8




132
Global Text telephony
#10




143
Bearer Modification without pre-notification
#11

Y


151
Push Services (Feasibility Study)
#10

Y


153
VHE
#12




181
OSA
#13?




224
CAMEL phase 4
#10

Y


231
CAMEL phase 5
#12




234
MExE
#10

Y


245
Wideband Telephony Service  - AMR (Master)
#12




264
Transcoder-Free Operation (TrFO) 
#12

Y


277
Tandem Free aspects for 3G and between 2G and 3G systems 
#10

Y


284
Multimedia Messaging
#10

Y


292
Advanced Cell Broadcast
#9




296
Terminal interfaces
#10




303
Terminal local model
#10




304
Definition of billing, charging and management
?

Y


318
Location Services
#10

Y


365
Ensure reliable QoS for PS domain and IM subsystem (Master) 
#10
Y



386
QoS for CS services at HOs (inter-MSC and SRNS change)
#9




389
UICC/(U)SIM enhancements and interworking
#10




394
(U)SIM toolkit enhancements
#10

Y


400
Security enhancements for R00

First part

Second part
#10, 

#12

Y
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