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Progress Report since the last TSG (for all involved WGs):

An input document on Variable Duplex technology was agreed in RAN WG4 to be included in the Feasibility Study. There is now a new draft version 0.2.0 of the Feasibility Study report TR 25.889. 

List of Completed elements (for complex work items):

-

List of open issues:

Topics identified for the feasibility study are

· Duplex spacing arrangements other than for Bands I, II and III.

· Arbitrary selectable or variable duplex spacing methods

· Use of asymmetric spectrum arrangements considering the need for additional downlink traffic capacity

· Terminal capabilities and signalling

· Possible interface impacts

Estimates of the level of completion (when possible):  10%
WI completion date review resulting from the discussion at the working group: June 2002
References to WG's internal documentation and/or TRs:

TR 25.889 v0.2.0 (draft), “Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements”. 

R4-020190, “Technical Considerations on Variable Duplex Technology”.

