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Work Item Name: Optimisation of channelisation code utilisation 1.28Mcps TDD
SOURCE: Rapporteur (Ka Leong, UTStarcom)
TSG: RAN
WG: 1
E-mail address rapporteur: kaleong.lo@utstar.com
Ref. to WI sheet: RAN_Work_Items.doc
Progress Report since the last TSG (for all involved WGs):

WG1

The WG1 component of the WI is complete.

WG2

The WG2 component of the WI is complete.

WG3
The WG3 component of the WI is complete.

WG4
One RAN WG4 meeting has been held since RAN #31.

RAN WG4 #39 – no activity

List of open issues:
RAN WG1

 - None
RAN WG2
 - None
RAN WG3

 - None
RAN WG4
· PLCCH performance requirements

· In/Out sync tests
Estimates of the level of completion (when possible):

RAN WG1: 100%
RAN WG2: 100%
RAN WG3: 100% 
RAN WG4: 0%
Overall: 85%
WI completion date review resulting from the discussion at the working group:

RAN4: RAN#33 (Sept 2006) 

References to WG's internal documentation and/or TRs:
