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Progress Report since the last TSG (for all involved WGs):

WG1

One RAN WG1 meeting was held since RAN #31.

RAN WG1 #45
In RAN1#45 meeting, 9 contributions were presented and some proposals were approved, including 3 text proposals on:

 - Basic physical layer structure

 - Node-B Controlled Uplink Scheduling
 - Modulation scheme
Principles of H-ARQ protocol was proposed and to be agreed with RAN2.
Also 2 LS were sent to RAN2 to confirm the scenario of random access procedure collision of two MAC entities (MAC-c/sh and MAC-e) and how to convey the path loss measurements to the scheduler in MAC-e of NodeB.
WG2
One RAN WG2 meeting was held since RAN #31.

RAN WG2 #53
In RAN2#53 meeting, 7 contributions were presented and all proposals were approved, except the uplink signalling parameters used by H-ARQ protocol need further study. These proposals include:
- High level protocol architecture
- Basic physical structure

- Details of H-ARQ protocol except uplink signalling

- MAC architecture except the MAC-e/es in UE side
- Principles of Node B controlled scheduling

- Details of Non-scheduled transmission

- TFC and E-TFC selection

WG3
One RAN WG3 meeting was held since RAN #31.
RAN WG3 #52
In RAN3#52 meeting, one contribution for RAN3 internal TR skeleton was approved and TR R3.019 v001 was created.
WG4
One RAN WG4 meeting was held since RAN #31.

RAN WG4 #39
No input.
Completed Items:

RAN WG1

· Outline draft TR created

· Some agreements on basic physical channel structure

· Support for Node-B scheduling

· Modulation scheme(detailed FFS)
RAN WG2

· Draft TR created
· High level protocol architecture

· E-DCH transport channel attributes
· Basic physical structure(UL&DL)
· MAC architecture (Details of MAC-e/es in UE side FFS)
· Principles of Node B controlled scheduling
· Principles of non-scheduled transmission
· Principles of H-ARQ protocol
· Principles of TFC and E-TFC selection
RAN WG3

· Outline draft TR created
RAN WG4

· WI not started

Open Issues:

RAN WG1

· H-ARQ timing and signalling for H-ARQ
· Basic Physical layer structure

· Downlink signalling 

· Physical channel structure

· Coding and multiplexing

· Uplink signalling 

· Physical channel structure

· Coding and multiplexing

· Spreading and modulation

· Physical layer procedures

· Physical layer measurements

· UE capabilities

RAN WG2

· Details of MAC-e/es in UE side
· Timing relation and uplink signalling for H-ARQ
· Details of UE scheduling operation

· QoS Control
· Signalling parameters

· Mobility procedures

RAN WG3

· Impacts on Iub/Iur Interfaces – General Aspects
· Impacts on Iub/Iur Control Plane Protocols
· Impacts on Iub/Iur User Plane Protocols
· Agreements and associated contributions
· Specification Impact and associated Change Requests
RAN WG4

· None identified

Estimated Level of Completion:

RAN WG1:  10%

RAN WG2:  35%

RAN WG3:  5%
RAN WG4:  0%

WI completion date review resulting from the discussion at the working group:

Physical Layer – RAN #34 (Dec 2006)
Layer 2 and 3 Protocol Aspects – RAN #34 (Dec 2006)
UTRAN Iub/Iur Protocol Aspects – RAN #34 (Dec 2006)
RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing – RAN #35(Mar 2007)
References to WG's internal documentation and/or TRs:
