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1
Background and proposal
The aim of this document is to show the proposed changes to the RAN1 workplan to add milestones at the June and September RAN plenaries for performance verification. These milestones also indicate that RAN2/3 to help to check the delay and mobility related performance is also satisfactory. The proposed changes are highlighted in yellow.
It is proposed that TSG RAN agree on these changes to the workplan.
2.1
RAN1 Workplan
	
	
	Timeline
	2006
	2007

	
	
	
	28-Aug
	19-Sep
	9-Oct
	6-Nov
	28-Nov
	Jan
	12-Feb
	6-Mar
	Apr
	7-May
	29-May
	Jun
	20-Aug
	11-Sep

	
	
	RAN
	
	#33
	
	
	#34
	
	
	#35
	
	
	#36
	
	
	#37

	
	
	WG1
	#46
	
	#46bis
	#47
	
	#47bis
	#48
	
	#48bis
	#49
	
	#49bis?
	#50
	

	
	
	WG2
	#54
	
	#55
	#56
	
	#56bis
	#57
	
	#57bis
	#58
	
	#58bis?
	#59
	

	
	
	WG3
	#53
	
	#53bis
	#54
	
	
	#55
	
	#55bis
	#56
	
	
	#57
	

	
	
	WG4
	#40
	
	
	#41
	
	#41bis
	#42
	
	
	#43
	
	
	#44
	

	
	
	Location
	Tallinn
	US
	Seoul
	Riga
	Budapest
	
	US
	Europe
	
	Japan
	Korea
	
	Europe
	Riga

	
	
	RAN milestones
	
	WI created
	
	
	
	
	
	Stage 2 complete
	
	
	
	
	
	Stage 3 complete

	RAN1 mainly
	Numerology
The basic parameters such as sub-frame length, TTI length, sub-carrier space, number of sub-carriers etc.
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Channel encoder principle
Bacis channel coding scheme such as turbo code, LDPC etc.
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Channel coding detail
Interleaving, rate matching, etc
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	DL/UL refence signal
Reference signal mapping, sequence etc. for unicast in UL/DL and muticast in DL
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Modulation
Modulation scheme for UL/DL and scramble code for cell or eNB
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Physical layer model
Physical channels definition, Transport channel mapping onto physical channel
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	UL Timing Control
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	UL/DL power control
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	DL MIMO
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	UL MIMO
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	DL/UL control signalling
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	MIMO related DL/UL control signalling
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	RACH preamble
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Supported by other WG(s)
	R2
	RACH L1 procedure
L1 procedure of overall RACH procedure to be discussed with RAN2 such as timing, etc
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2
	Scheduling

Dynamic and persistent scheduling
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2
	BCH,PCH
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R4
	Cell Search
SCH structure, cell search algorithm
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2
	Link Adaptation
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R4
	DL PAPR reduction
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2,R3
	MBMS aspects related to the physical layer
　Requirements for network synchronisation, etc
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2, R4
	UE and eNode B measurement definition
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	R2, R4
	UE Capabilities
Minimum UE capability and UE category, Layer1 aspects
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Supported by RAN2 and RAN3 particualrly for delay, handover interruption requirements
	Initial performance verification to ensure that system performance is inline with that expected on study item closure.
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Supported by RAN2 and RAN3 particualrly for delay, handover interruption requirements
	Performance evaluation to capture final system performance.
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Drafting RAN1 responsible parts of the Stage 2 specification
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Drafting RAN1 stage 3 Specifications
	Fix RAN1 Spec. structure
	
	
	
	
	
	
	
	
	
	
	
	
	































































































