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Legend
Colour code used

	Completed 100%
	
	
	
	Stopped WI 


	ID
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	Outline_Level
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	Start_Date
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	WI_rapporteur_name
	Notes
	Impacted_TSs_and_TRs

	1
	0
	Version 2009 Feb 25
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	6
	0
	
	
	1
	
	
	
	
	
	
	
	
	
	

	15
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	52
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2,S1,RP
	14/01/2008
	10/12/2009
	52%
	SP-080844
	
	Alcatel-Lucent
	SA#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	57
	420041
	Support for IMS Emergency Calls over LTE
	IMS_EMER_LTE
	2
	Rel-9
	R2
	05/12/2008
	15/09/2009
	0%
	RP-081140
	
	Alcatel-Lucent
	
	36.331 (E-UTRA RRC Protocol specification). 36.413 (E-UTRA S1 Application Protocol)

	58
	430000
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,R2,R4
	05/06/2008
	10/12/2009
	30%
	not applicable
	
	
	

	61
	420006
	Positioning Support for LTE
	LCS_LTE
	2
	Rel-9
	R2,R4
	05/12/2008
	10/12/2009
	0%
	RP-080995
	RP-090053
	Qualcomm
	UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	36.300, 36.331, 36.413, 36.133 (Add performance requirements for downlink terrestrial positioning), 36.214, possibly 3 new TS 36.xxx (UE positioning in E-UTRAN/ LTE Positioning Protocol/ RAN4 Requirements for Support of A-GNSS)

	90
	410023
	Rel-9 Improvements of the Radio Interface
	RInImp9
	1
	Rel-9
	RP,GP
	12/09/2008
	12/03/2010
	19%
	not applicable
	
	RP#41 umbrella Feature created to host Rel-9 WIs

	91
	410017
	LCR TDD UE OTA Performance Requirements
	RInImp9-RFLCROTA
	2
	Rel-9
	R4
	12/09/2008
	13/03/2009
	5%
	RP-080744
	RP-090046
	RITT
	
	25.8xy (LCR TDD UE OTA performance requiremen)

	92
	410018
	UMTS 1880 MHz TDD
	RInImp9-UMTS1880TDD
	2
	Rel-8
	R4
	12/09/2008
	06/03/2009
	100%
	RP-080757
	RP-090044
	CATT
	RP#43 completed. CATT request to consider as Rel-8 and not Rel-9
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307

	93
	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	2
	Rel-9
	R4,G1
	12/09/2008
	12/03/2010
	9%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098

	94
	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	3
	Rel-9
	R4
	12/09/2008
	12/03/2010
	5%
	RP-081098
	RP-090045
	Ericsson
	RP#42 WID updated RP-080758=>RP-081098
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UA, UA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.Yybb (BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)

	96
	420010
	Extended UMTS/LTE 800
	RInImp9-UMTSLTE800
	2
	Rel-9
	R4
	05/12/2008
	15/05/2009
	0%
	RP-080884
	RP-090047
	NTT DoCoMo
	
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.306, 25.307, 25.331, 25.461, 25.466, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331

	97
	420007
	LTE improvements
	LTEimp
	1
	Rel-9
	RP
	05/12/2008
	10/12/2009
	0%
	not applicable
	
	
	

	98
	420008
	LTE FDD Home eNodeB RF Requirements
	LTEimpHeNB-RF
	2
	Rel-9
	R4
	05/12/2008
	10/12/2009
	0%
	RP-081080
	RP-090054
	Motorola 
	
	36.9xx, 36.104, 36.141

	110
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Samsung
	RP#39: No agreed WID
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304

	111
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	RP-070511
	
	Intel
	RP#39: No agreed WID
	25.306, 25.331, 25.413

	112
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	140
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-9
	R4
	17/12/2007
	13/03/2009
	25%
	RP-071050
	RP-090065
	Polaris Wireless
	25.9xx

	141
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	13/06/2008
	11/09/2009
	30%
	RP-080599
	RP-090067
	NTT DoCoMo
	RP#41 updated SID RP-080137=>RP-080599.
	36.913, 36.814

	142
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-9
	R1
	15/08/2007
	06/03/2009
	25%
	RP-080228
	RP-090066
	Qualcomm
	RP#42  Re-activated. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.
	25.825

	143
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN-HNBLCRTDD
	1
	Rel-9
	R4
	20/02/2008
	29/05/2009
	20%
	RP-080767
	RP-090068
	TD Tech
	
	25.8xy

	144
	420012
	Study on E-UTRAN Mobility Evaluation and Enhancement
	FS_EUTRAN_mob
	1
	Rel-9
	R1
	05/12/2008
	29/05/2009
	0%
	RP-081137
	RP-090069
	Qualcomm
	
	TR (E-UTRAN handover procedure and performance)

	145
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	428
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	RP,S5
	07/03/2008
	04/06/2009
	98%
	not applicable
	
	RP#43 completed. SA#43 Rel-8 further extension SA5 to 06/09.

	429
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	06/03/2009
	100%
	RP-080752
	RP-090040
	Huawei
	RP#43 completed. RP#42 Rel-8 extension to 03/09. RP#41 WID updated RP-080483=>RP-080752. 
	25.304, 25.306, 25.331, 25.367

	430
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	06/03/2009
	100%
	RP-080971
	RP-090041
	Motorola
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	25.104, 25.141, 25.967

	431
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	100%
	RP-080487
	RP-090042
	Alcatel-Lucent
	RP#42 completed
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.467, 25.468, 25.469 

	479
	20068
	Rel-8 LTE –  3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#43 completed. RP#42 RAN-only items completed as per RP-080973 except Rel-8 extension for UID_370046 (LTE – FDD repeaters) to 03/09. RP#41 WID Updated RP-060635=>RP-080747. Last SR in RP-080741.
	36.300, 36.938

	480
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	RP-080747
	RP-080741
	NTT DoCoMo
	RP#39 completed. 
	36.201, 36.211, 36.212, 36.213, 36.214, 25.215, 25.225

	481
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed. ASN.1 freezing target 03/09
	36.302, 36.304, 36.306, 36.314, 36.321, 36.322, 36.323, 36.331, 25.302, 25.304, 25.331

	482
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Ericsson
	RP#42 completed
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.902, 25.413

	483
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	05/12/2008
	100%
	RP-080747
	RP-080741
	Nokia Siemens Networks
	RP#42 completed (closed at 95%)
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942, 25.123, 25.133

	484
	370046
	LTE – FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	06/03/2009
	100%
	RP-070749
	RP-090037
	Powerwave Technologies, Andrew Wireless
	RP#43 completed. RP#42 Rel-8 extension to 03/09
	36.106, 36.143, 25.113

	494
	25029
	Rel-8 LTE – Terminal Conformance Test Specification
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	55%
	not applicable
	
	Testing for Feature UID_20068 (LTE)
	

	495
	25041
	3G LTE – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	55%
	RP-080647
	RP-090038
	NEC, Motorola
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.508, 36.509, 36.523-1, 36.523-2

	496
	25042
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (FDD)
	LTE-UEConTest_RF_FDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	70%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	497
	410022
	LTE – Terminal Radio Transmission and Reception Conformance Test Specifications (TDD)
	LTE-UEConTest_RF_TDD
	2
	Rel-8
	R5
	01/06/2007
	11/09/2009
	65%
	RP-080601
	RP-090039
	Agilent
	RP#43 Completion target 03/09=>09/09
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509, 36.903

	498
	420013
	LTE 3500 - Conformance Test Specifications
	LTE_UEConTest_LTE3500
	2
	Rel-8
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080859
	RP-090063
	Ericsson
	RP#42 WID approved. Testing for UID_380073
	36.508, 36.521-1, 36.521-2, 36.521-3

	499
	350040
	Rel-8 Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	29/05/2009
	87%
	not applicable
	
	
	

	500
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	RP-070078
	RP-070526
	NTT DoCoMo
	SR in RP-070526
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	501
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070127
	RP-080260
	Nokia
	SR in RP-080260
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	502
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	RP-071016
	RP-080517
	CATT
	SR in RP-080517. RP#41 completed
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122

	503
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/12/2007
	29/05/2009
	30%
	RP-081096
	RP-090043
	Ericsson
	RP#42 WID updated  RP-071012=>RP-081096. Testing in UID_420013 & UID_420014
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 36.101, 36.104, 36.141, 25.307, 36.331

	504
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	RP-070254
	RP-080041
	AT&T
	SR in RP-080041.
	

	505
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	RP-070823
	RP-080042
	Nokia Siemens Networks
	SR in RP-080042.
	25.323, 25.331, 25.322

	506
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	RP-070824
	RP-080043
	Vodafone
	SR in RP-080043.
	25.101

	507
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	12/09/2008
	100%
	RP-070128
	RP-080515
	AT&T
	SR in RP-080515. RP#41 stopped
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	508
	25025
	Rel-8 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	10/12/2009
	67%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	509
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080160
	RP-080542
	Huawei
	SR in RP-080542. RP#41 completed.
	34.108, 34.123-1, 34.123-2, 34.123-3

	510
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	100%
	RP-080311
	RP-080818
	Ericsson
	RP#42 completed. SR in RP-080818. Linked to UID_370033. 
	34.121-1, 34.121-2

	511
	420014
	Conformance Test Aspects – UMTS 3500
	RInImp-UEConTest_UMTS3500
	2
	Rel-8
	R5
	05/12/2008
	10/12/2009
	0%
	RP-080870
	RP-090064
	Nokia
	Testing for UID_380073
	34.108, 34.121-1, 34.121-2

	512
	370035
	Rel-8 RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	11/09/2009
	90%
	not applicable
	
	
	

	513
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	RP-070500
	RP-080518
	Ericsson
	SR in RP-080518. RP#41 completed
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	514
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	RP-070717
	RP-080265
	Ericsson
	SR in RP-080265. RP#40 completed
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427

	515
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	05/12/2008
	100%
	RP-070677
	RP-080804
	Nokia Siemens Networks
	SR in RP-080804. RP#42 completed
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433

	516
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	RP-070679
	RP-080520
	Nokia
	SR in RP-080520. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423

	517
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	RP-070759
	RP-080521
	Nokia Siemens Networks
	SR in RP-080521. RP#41 completed
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133

	518
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3,R2
	14/09/2007
	05/12/2008
	100%
	RP-080830
	RP-080805
	Nokia Siemens Networks
	SR in RP-080805. RP#42 completed. WID updated RP-070760=>RP-080830 
	25.401, 25.413, 25.420, 25.423, 25.427, 25.433, 25.446, 25.301, 25.346

	519
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	100%
	RP-070924
	RP-080806
	ZTE
	SR in RP-080806. RP#42 completed
	25.102, 25.105, 25.123, 25.142, 25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	520
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	05/12/2008
	100%
	RP-071038
	RP-080807
	ZTE
	SR in RP-080807. RP#42 completed
	25.123, 25.221, 25.222, 25.224, 25.301, 25.302, 25.304, 25.306, 25.308, 25.319, 25.321, 25.331, 25.401, 25.423, 25.425, 25.433, 25.435

	521
	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	04/12/2007
	11/09/2009
	40%
	RP-071003
	RP-090048
	RITT
	Completion target 09/09
	25.113

	522
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	06/03/2009
	100%
	RP-080085
	RP-090049
	TD Tech
	RP#43 completed. RP#42 Rel-8 extension to 03/09 (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.929, 25.308, 25.319

	523
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	06/03/2009
	100%
	RP-080749
	RP-090050
	Nokia
	RP#43 completed. RP#42 Rel-8 extension to 03/09.  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9). RP#41 WID updated RP-080229=>RP-080749.
	25.331, 25.413

	524
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	05/12/2008
	100%
	RP-080227
	RP-080811
	Ericsson
	SR in RP-080811. RP#42 completed
	25.101, 25.104, 25.133, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433

	525
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1,R4
	01/11/2007
	15/05/2009
	60%
	RP-080485
	RP-090051
	CATT
	RP#42 Rel-8 extension to 05/09 (R4 part)  (condition: ASN.1 available Jan 09 to RAN2/3. If not, shifted to Rel-9) 
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142

	526
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1,R4
	30/05/2008
	29/05/2009
	100%
	RP-080490
	RP-090011
	Ericsson
	SR in RP-080814. RP#42 completed except RAN4 performance part 05/09 (RAN4 has defined what is core and what is performance part)
	25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.215, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433

	527
	25026
	Rel-8 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-8
	R5
	30/05/2008
	11/09/2009
	46%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	528
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamMimoHsdpa
	2
	Rel-8
	R5
	12/09/2008
	11/09/2009
	50%
	RP-080759
	RP-090059
	Ericsson
	Completion target 03/09=>09/09
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	529
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	50%
	RP-080606
	RP-090057
	Ericsson
	Completion target 03/09=>09/09. Linked UID_370036
	34.108, 34.123-1, 34.123-2, 34.123-3

	530
	400057
	Conformance Test Aspects – 64QAM for 1.28 Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	29/05/2009
	70%
	RP-080334
	RP-090060
	ZTE
	Completion target 12/08=>05/09. Linked UID_380075
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	531
	420015
	Conformance Test Aspects – Dual-Cell HSDPA operation on adjacent carriers
	RANimp-UEConTest_DCHSDPA
	2
	Rel-8
	R5
	05/12/2008
	11/09/2009
	5%
	RP-080996
	RP-090062
	Qualcomm
	Testing for UID_400052
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	532
	360008
	3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	05/12/2008
	100%
	RP-081124
	RP-080218
	Ericsson
	RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). RP#39 SR in RP-080218. 
	25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433

	533
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	Rel-8
	R5
	01/06/2007
	11/09/2009
	57%
	not applicable
	
	Linked to Feature UID_31084 (MBMSE)
	

	534
	25049
	Conformance Test Aspects – MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	RP-080155
	RP-080541
	IPWireless
	SR in RP-080541. RP#41 completed. Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD)
	34.108, 34.122, 34.123-1/2/3

	535
	400059
	Conformance Test Aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	60%
	RP-080318
	RP-090061
	CATT
	
	34.108, 34.123-1

	536
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	10%
	RP-080336
	RP-090058
	Huawei
	Completion target 03=>09/09
	

	552
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	100%
	RP-080346
	RP-080813
	Qualcomm
	SR in RP-080813. RP#42 WI closed at 95%. GERAN leading the work / considers performance requirements for Rel-9
	25.305, 25.306, 25.331, 25.413, 25.423, 25.433, 25.453

	562
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	30/05/2008
	11/12/2008
	70%
	not applicable
	ALL
	
	

	569
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	603
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	RP-070748
	RP-080290
	RITT
	SID in RP-070748. RP#40 completed. SR in RP-080290
	25.824

	604
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	RP-070678
	RP-080068
	Nokia Siemens Networks
	SID in RP-070678. RP#39 completed. SR in RP-080068
	25.823

	605
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	RP-070511
	RP-070827
	Motorola
	SR in RP-070827. RP#38 completed
	36.938

	606
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	RP-070257
	RP-080289
	Motorola
	SID in RP-070257. RP#40 completed. SR in RP-080289
	25.820

	607
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	RP-071044
	RP-080070
	Qualcomm
	SID in RP-071044. SR in RP-080070. The study produced no TR. RP#39 completed. Spin-off New implementation WID in RP-080227
	none

	613
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	628
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	12/03/2009
	100%
	RP-080605
	RP-090056
	Ericsson, Motorola
	RP#43 completed. Linked UID_7038 (MTSI)
	34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2

	661
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	

	665
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050300
	RP-060459
	SiRF
	Completed Sept 2006; SR in RP-060459
	25.305, 25.331, 25.410, 25.413, 25.453

	666
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	RP-040387
	RP-070797
	TruePosition
	Completed Nov 2007; SR in RP-070797
	25.305, 25.453

	671
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	
	

	672
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	
	
	SiRF
	
	25.305, 25.331, 25.410, 25.413, 25.453

	674
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	675
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070226
	RP-070290
	Ericsson
	Completed May 2007; SR in RP-070290
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306

	676
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070241
	RP-070291
	IPWireless
	Completed May 2007; SR in RP-070291
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	677
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	RP-070253
	RP-070292
	RITT
	Completed May 2007; SR in RP-070292
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123

	680
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	SP-040681
	
	Alcatel
	
	

	682
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	RP-060211
	RP-070482
	France Telecom
	Completed Sept 2006; SR in RP-070482
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452

	729
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	100%
	RP-080135
	RP-080819
	Nokia
	RP#42 completed. SR in RP-080819. Linked to UID_7041 (NSP-CR).
	34.108, 34.123-1, 34.123-2, 34.123-3

	733
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.413

	734
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	
	
	
	
	25.331

	848
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	RP-030192
	RP-070037, RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037and RP-070531
	25.876, 25.996

	849
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221

	850
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	25.876

	851
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	RP-030192
	RP-070037
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070037
	

	852
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	RP-030192
	RP-070531
	Alcatel-Lucent
	Completed Sep 2007; SR in RP-070531
	

	853
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature
	

	854
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060180
	RP-060681
	Ericsson
	Completed Dec 2006; SR in RP-060681
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121

	855
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	RP-060349
	RP-060451
	IPWireless
	Completed Sep 2006; SR in RP-060451
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124

	856
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	RP-040397
	RP-050184
	Nokia
	Completed Jun 2005, SR in RP-050184
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	857
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040553
	RP-050661
	IPWireless
	Completed Dec 2005, SR in RP-050661
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124

	858
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	RP-040541
	RP-050662
	Nortel
	Completed Dec 2005, SR in RP-050662
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	859
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	RP-050385
	RP-050824
	NTT DoCoMo
	Completed Dec 2005; SR in RP-050824
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121

	860
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	RP-050122
	RP-070281
	TeliaSonera
	RP#36 (May 2007) completed. SR in RP-070281
	25.101, 25.963

	861
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	RP-050362
	RP-060015
	Cingular
	Completed Mar 2006, SR in RP-060015
	25.101

	862
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	
	
	Qualcomm
	
	25.101

	863
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	RP-060185
	RP-060235
	Cingular
	Completed Jun 2006, SR in RP-060235
	25.101

	864
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060183
	RP-060678
	Qualcomm
	Completed Dec 2006, SR in RP-060678
	25.101

	865
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	RP-060184
	RP-060679
	Qualcomm
	Completed Dec 2006, SR in RP-060679
	25.101

	866
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RAN_Work_Items
	RP-060680
	Cingular
	RP#34 (Dec 2006) stopped. SR in RP-060680

	867
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121

	868
	25025
	Rel-7 Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	Rel-7
	R5
	11/11/2005
	12/09/2008
	100%
	not applicable
	
	
	05/08: Linked to Feature UID_20028 (RInImp) 
	

	869
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	Nokia
	
	34.108, 34.121

	870
	25008
	UE Conformance Test for UMTS 900 MHz (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	RAN5_Work_Items
	Qualcomm
	
	34.108, 34.121

	871
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	RAN5_Work_Items
	Motorola
	
	34.121, 34.108

	872
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060486
	RP-080535
	Nokia
	SR in RP-080535. RP#41 completed (GERAN aspects might need to be included later)
	34.114

	873
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	RAN5_Work_Items
	NEC, Motorola
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	874
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	RP-060676
	
	Motorola
	
	34.108, 34.121-1, 34.121-2

	875
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	RP-070414
	
	Motorola
	
	

	876
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	RP-070381
	RP-080056
	Ericsson
	SR in RP-080056
	

	877
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature
	

	878
	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	RP-040552
	RP-060682
	UTStarcom
	Completed Dec 2006; SR in RP-060682
	

	879
	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RP-050386
	RP-060453
	Nokia
	Completed Sep 2006; SR in RP-060453
	25.815, 25.321, 25.322, 25.331

	880
	20032
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	RP-050160
	RP-050667
	Cingular
	Closed Dec 2005; SR in RP-050667
	

	881
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050156
	RP-060477
	IPwireless
	Completed Sep 2006; SR in RP-060477
	25.102, 25.123

	882
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	RP-050870
	RP-070033
	Siemens
	Completed at Mar 2007; SR in RP-070033
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133

	883
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	RP-060212
	RP-060685
	Ericsson
	Completed Dec 2006; SR in RP-060685
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331

	884
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006; SR in RP-060684
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142

	885
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	RP-070245
	RP-070286
	Nokia
	Completed May 2007; SR in RP-070286
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,

	886
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-070223
	RP-070287
	Ericsson
	Completed May 2007; SR in RP-070287
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141

	887
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	RP-070242
	RP-070289
	Ericsson
	Completed May 2007; SR in RP-070289
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999

	888
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	RP-060844
	RP-070288
	Nokia
	Completed May 2007; SR in RP-070288
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433

	889
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	RP-060418
	RP-070140
	Vodafone
	Completed Mar 2007; SR in RP-070140
	

	891
	25026
	Rel-7 RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	Rel-7
	R5
	20/09/2006
	29/05/2009
	96%
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	892
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	RP-060484
	RP-080536
	IPWireless
	SR in RP-080536. RP#41 completed
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	893
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	RP-071319
	RP-080059
	Ericsson
	SR in RP-080059. RP#39 completed.
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	894
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070022
	RP-080281
	Motorola
	SR in RP-080281. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	895
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070020
	RP-080256
	Ericsson
	SR in RP-080256. RP#40 completed
	34.108, 34.123-1, 34.123-2, 34.123-3

	896
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	RP-070023
	RP-080282
	Nokia
	SR in RP-080282. RP#40 completed
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	897
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	29/05/2009
	85%
	RP-080730
	RP-090055
	Nokia
	Target completion 03/09=>05/09
	34.108, 34.123-1, 34.123-2, 34.123-3

	898
	20014
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	RP-060119
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	899
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.202

	900
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.221, 25.222, 25.223, 25.224,25.225

	901
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.301, 25.302, 25.305, 25.306, 25.321, 25.331

	902
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	903
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	RAN_Work_Items_History
	IPwireless
	Feature completed and closed at RP#33 with the presentation of the test WI
	25.102, 25.105, 25.123, 25.133, 25.142

	904
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	RP-050100
	RP-060684
	IPwireless
	Completed Dec 2006, SR in RP-060684
	

	905
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	RAN_Work_Items_History
	IPwireless
	
	

	906
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.201, 25.221,25.222, 25.223, 25.224, 25.225

	907
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.301, 25.302, 25.306, 25.321, 25.331

	908
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	Interdigital
	
	25.401, 25.420, 25.423, 25.427, 25.430, 25.433, 25.435

	909
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	RAN_Work_Items_History
	IPwireless
	
	25.102, 25.105, 25.123, 25.142

	910
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	RP-060202
	RP-070296
	CATT
	Completed May 2007; SR in RP-070038 and RP-070296

	911
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225

	912
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	
	25.301, 25.302, 25.306, 25.321, 25.331

	913
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	RAN_Work_Items
	CATT
	
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435

	914
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	RAN_Work_Items
	CATT
	
	25.102, 25.105, 25.123, 25.142

	915
	350146
	1.28 Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	RP-070724
	RP-080539
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). SR in RP-080539.  RP#41 completed
	34.108, 34.122, 34.123-1/2/3

	973
	0
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	994
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	RP-040461
	RP-060472
	NTT DoCoMo
	RP#33 (Sep 2006) completed. SR in RP-060472
	25.912

	995
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	RP-050146
	RP-060412
	Vodafone
	RP#32 (Jun 2006) completed. SR in RP-060412
	none

	996
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	RAN_Study_Items_History
	RP-060035
	Ericsson
	RP#31 (Mar 2006) completed. SR in RP-060035
	25.818

	997
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	15/09/2005
	100%
	RP-050391
	RP-050427
	Siemens
	RP#29 (Sep 2006) completed. SR in RP-050427
	none

	998
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	RP-050746
	RP-060692
	LG Electronics
	RP#34 (Dec 2006) completed. SR in RP-060692
	25.905

	999
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	RP-050782
	RP-060263
	Cingular
	RP#32 (Jun 2006) closed (no progress). SR in RP-060263
	none

	1000
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	RP-050880
	RP-070499
	Cingular
	RP#36 (May 2007) completed. SR in RP-070499
	25.963

	1001
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	RP-060217
	RP-070533
	Cingular
	RP#37 (Sep 2007) completed. SR in RP-070533
	25.999

	1002
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	RP-060641
	RP-070534
	Nokia
	RP#37 (Sep 2007) completed. SR in RP-070534
	25.906

	1014
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	RAN_Work_Items
	
	Stage 2 description of Interim conclusion
	

	1020
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

	1027
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1028
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	RAN_Work_Items
	
	This is a generic feature without particular end date

	1029
	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	
	
	Cingular
	
	

	1030
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	RAN_Work_Items_History
	Intel
	
	25.101

	1031
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	
	
	
	
	

	1032
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	RAN_Work_Items_History
	Nokia
	
	25.104, 25.141

	1033
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	RAN_Work_Items_History
	Cingular
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331, 25.942

	1034
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1035
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	Nokia
	
	25.101, 25.104, 25.133, 25.141, 25.307, 25.331

	1036
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	RAN_Work_Items
	Nokia
	
	

	1037
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	RAN_Work_Items_History
	Nokia
	Approved at RP#25 as RP-040375
	25.101

	1038
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	RAN_Work_Items_History
	NTT DoCoMo
	
	25.101

	1039
	3
	Rel-6 RAN Feasibility Studies
	
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	RAN_Work_Items_History
	
	
	

	1040
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	RAN_Study_Items_History
	Interdigital
	
	

	1041
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	RAN_Study_Items
	Nokia
	Study finished at RP#25
	25.899

	1042
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	RAN_Study_Items_History
	Samsung
	
	25.888

	1043
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	RAN_Study_Items_History
	Nortel
	
	25.892

	1044
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	RAN_Study_Items_History
	Nokia
	
	25.896

	1045
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	RAN_Study_Items
	IPWireless
	Study finished at RP#25
	25.895

	1046
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	RAN_Study_Items_History
	Telefonica
	
	25.807

	1047
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	RAN_Study_Items
	Interdigital
	
	25.804

	1048
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	RAN_Study_Items_History
	Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RP#15 upon request from WG4

	1049
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	15/12/2004
	100%
	RAN_Study_Items
	Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN

	1050
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	Ericsson
	
	

	1051
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	RAN_Work_Items
	
	
	 25.309

	1052
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nokia
	
	25.211, 25.212, 25.213, 25.214, 25.215

	1053
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Ericsson
	
	25.301, 25.302, 25.306, 25.321, 25.331

	1054
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nortel
	
	25.401, 25.420, 25.423, 25.430, 25.433

	1055
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	15/09/2005
	100%
	RAN_Work_Items
	Ericsson
	
	25.101, 25.104, 25.133, 25.141

	1056
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	RAN_Work_Items
	
	Generic feature
	

	1057
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	RAN_Work_Items
	Nokia
	building block without particular end date
	 25.862

	1058
	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	RAN_Work_Items
	Nortel
	
	

	1059
	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	RAN_Work_Items_History
	IPWireless
	WIDS modified in RP#26, RP-040551
	

	1060
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	
	
	Nokia
	Approved at RP#25 as RP-040390
	25.212, 25.214, 24.331, 25.433

	1061
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	RAN_Work_Items_History
	Nortel
	Closed RP#24 due to the lack of progress

	1062
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	RAN_Work_Items
	Nokia
	abandoned RP-23
	

	1063
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	RAN_Work_Items_History
	Nokia
	
	24.215, 25.423, 25.425, 25.433, 25.435

	1064
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items
	Ericsson
	
	

	1065
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	RAN_Work_Items_History
	Interdigital
	
	25.423

	1066
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	RAN_Work_Items
	Vodafone
	
	

	1067
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	RAN_Work_Items
	Vodafone
	Finished at RP#25
	25.460, 25.461, 25.462, 25.463

	1069
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	RAN_Work_Items_History
	Vodafone
	
	

	1087
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	
	
	
	
	

	1088
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	RAN_Work_Items_History
	Siemens
	
	25.305, 25.401, 25.450, 25.452, 25.453

	1089
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	RAN_Work_Items
	AT&T Wireless
	Finished at RP#25
	25.171

	1090
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	RAN_Study_Items_History
	Cambridge Positioning Systems
	

	1091
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	RAN_Work_Items
	Siemens
	building block without particular end date
	

	1195
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1,S2,S4,S5,RP,GP
	11/05/2001
	07/03/2008
	100%
	
	
	
	Title renamed at SA#13
	

	1200
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	15/09/2005
	100%
	RAN_Work_Items
	Nokia
	
	 25.346, 25.304, 25.321, 25.322, 25.323, 25.331

	1201
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	
	
	Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB
	 25.346, 25.304, 25.321, 25.322, 25.323

	1202
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	15/09/2005
	100%
	RAN_Work_Items
	Ericsson
	Approved at RP#25 as RP-040370
	25.101, 25.133

	1224
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5
	10/03/2006
	07/03/2008
	100%
	RAN5_Work_Items
	
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3

	1225
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5
	02/06/2006
	07/03/2008
	100%
	RAN5_Work_Items
	Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing
	 34.108, 34.109, 34.121-1, 34.121-2

	1226
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	IPWireless
	
	 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	1227
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	RAN5_Work_Items
	DATANG
	
	 34.108, 34.123-1, 34.123-2, 34.123-3

	1228
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	RAN5_Work_Items
	Qualcomm
	
	34.108, 34.123-1, 34.123-2, 34.123-3

	1229
	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5
	01/06/2007
	07/12/2007
	100%
	RAN5_Work_Items
	Datang Mobile
	
	 34.108, 34.109, 34.122

	1269
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	RAN_Work_Items
	TeliaSonera
	
	25.401, 25.413, 25.331, 25.304

	1319
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	RAN_Work_Items_History
	Nortel
	
	25.413, 25.420, 25.423

	1408
	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	2
	Rel-6
	R5
	02/06/2006
	06/05/2008
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing
	34.108,34.121-1/2,34.122,34.123-1/2/3

	1418
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	RAN_Work_Items
	Alcatel
	Generic feature
	

	1419
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1420
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	1422
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	02/04/2001
	06/06/2003
	100%
	RAN_Wis
	
	Motorola
	
	

	1423
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	R1
	05/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	1424
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	R2
	05/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	Motorola
	30 November: Completion date shifted to March 2002

	1425
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	
	R3
	02/04/2001
	29/03/2002
	100%
	RP-010262
	
	Motorola
	
	

	1426
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	R4
	09/04/2001
	06/06/2003
	100%
	RP-010262
	
	Motorola
	
	

	1427
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	14/08/2000
	30/08/2002
	100%
	RAN Wis
	
	
	
	

	1428
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	1429
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	R4
	14/08/2000
	08/03/2002
	100%
	RAN_Wis
	
	Nokia
	
	

	1430
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	R4
	15/06/2001
	14/06/2002
	100%
	
	
	Siemens
	
	

	1431
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Samsung
	
	

	1432
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	RAN_Wis
	
	Siemens
	Stopped at RP#14; work on this task was performed as part of High Speed Downlink Packet Access feature

	1433
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	RAN_Sis
	
	SK Telecom
	
	

	1434
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	RAN_Sis
	
	Allgon
	
	

	1435
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	
	
	Ericsson
	
	

	1436
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	
	
	Intel
	
	

	1440
	500009
	Rel-5 RAN improvements
	RANimp
	1
	NA
	RP
	16/03/2001
	01/03/2004
	100%
	RAN Wis
	
	
	
	

	1441
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	RAN_Wis
	
	Ericsson
	
	

	1442
	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1443
	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1444
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	
	R3
	15/06/2001
	04/06/2002
	100%
	
	
	Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 

	1445
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1446
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Ericsson
	
	

	1447
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	
	
	Nokia
	
	

	1448
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	
	
	Nokia
	FS was closed and WI was introduced at RAN #14 

	1449
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Nokia
	
	

	1450
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	RAN Wis
	
	Nokia
	RFC 3095 context relocation
	

	1451
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	
	
	Nokia
	
	

	1452
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	
	
	NEC
	RP-020356
	

	1453
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	CATT
	
	

	1457
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	
	
	Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.

	1620
	1600
	UE positioning
	LCS1-UEpos
	2
	NA
	RP
	15/01/2001
	29/03/2002
	100%
	RAN_Wis
	
	
	
	

	1621
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	RAN_Wis
	
	CATT
	
	

	1622
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	RAN_Wis
	
	Qualcomm
	Finished at RP#13
	

	1633
	2443
	GERAN LCS Stage 2
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1634
	2444
	Iu-ps interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1635
	2445
	Iu-cs interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	
	

	1636
	2446
	Iur-g interface support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	23/01/2002
	19/04/2002
	100%
	
	
	
	FFS
	

	1637
	2447
	RRC protocol support for LCS
	
	3
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	30/11/2001
	100%
	
	
	
	
	

	1638
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	3
	
	GP,R2,R3,S2,G1,G2
	20/08/2001
	05/12/2001
	100%
	
	
	
	
	

	1639
	2449
	Stage 3 specifications
	
	3
	
	GP,R2,R3,S2,G1,G2
	25/03/2002
	28/06/2002
	100%
	
	
	
	
	

	1648
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	Rel-5
	GP,S2,S5,R2,R3,G2,G1
	28/08/2000
	28/06/2002
	100%
	
	
	
	
	

	1665
	20000
	Stage 3: RAN node selecting CN node
	2
	
	R3
	24/09/2001
	22/03/2002
	100%
	
	
	Vodafone
	Not identified
	

	1692
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010481
	
	SBC
	SBC, Motorola, Nokia, Ericsson, Nortel
	

	1693
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	1694
	2414
	Identification of GERAN requirements on Iu ps
	3
	
	GP,R3
	01/09/2000
	30/11/2001
	100%
	
	
	
	
	

	1695
	2415
	Update of specifications
	
	3
	
	GP,R3
	03/12/2001
	28/06/2002
	100%
	
	
	
	
	

	1696
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-010417
	
	
	
	

	1697
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	GP-000430
	
	Lucent
	Lucent, Ericsson, AWS, Nortel
	

	1698
	2418
	Identification of GERAN requirements on Iu cs
	3
	
	GP,R3
	01/09/2000
	24/06/2002
	100%
	
	
	
	
	

	1699
	2419
	Update of specifications
	
	3
	
	GP,R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	
	

	1746
	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	2
	Rel-5
	R5
	03/01/2000
	31/12/2008
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.
	 34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3

	1786
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	GP-010428
	
	Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

	1787
	2425
	Inter BSS interface
	
	3
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1793
	2426
	Inter BSS-RNS interface
	
	3
	
	GP,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1794
	2365
	Identification of requirements
	
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1795
	2366
	Stage 2
	
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1796
	2367
	 Adoption of relevant parts from Iur
	4
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1797
	2368
	Complementation with GERAN specifics
	4
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	1798
	2369
	Stage 3
	
	4
	
	GP,R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	
	

	1799
	2370
	Voice over GERAN PS and CS concept
	2
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	GP-011252
	
	
	
	

	1800
	2371
	Architecture for A,  Iu cs and Iu ps
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1802
	2373
	Handover
	
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1803
	2374
	RTP payload
	
	3
	
	GP,R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	
	

	1804
	2375
	Codec renegotiation concept
	
	3
	
	GP,R3
	06/11/2000
	29/03/2002
	100%
	
	
	
	
	

	1811
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	
	GP,S2,RP
	01/05/2000
	20/12/2002
	100%
	GP-010421
	
	Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

	1812
	2332
	Definition of compression and removal modes for PDCP protocol
	3
	
	GP,S2,RP
	01/05/2000
	10/11/2000
	100%
	
	
	
	
	

	1813
	2333
	Conceptual description in stage 2
	
	3
	
	GP,S2,RP
	01/05/2000
	31/10/2001
	100%
	
	
	
	
	

	1814
	2334
	Necessary changes on stage 3 regarding header removal
	3
	
	GP,S2,RP
	06/11/2000
	20/12/2002
	100%
	
	
	
	
	

	1815
	2335
	Deleted - GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	GP-010422
	
	Nokia
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

	1816
	2422
	Deleted - MuM control signalling for conversational multimedia services
	3
	
	GP,S2,RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED. Marked as stopped 12/2008

	1817
	2431
	Deleted - Identification of requirements
	
	4
	
	GP,S2,RP
	06/11/2000
	08/02/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	1818
	2337
	Deleted - Necessary modifications due to SIP
	4
	
	GP,S2,RP
	06/05/2002
	28/06/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED
	

	1827
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	RAN_SIs
	
	Vodafone
	
	

	1829
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1855
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	R3
	11/09/2000
	30/03/2001
	100%
	RAN_Wis
	
	Siemens
	moved according to NP-000575
	25.401, 25.410, 25.413, 25.415, 23.153

	1882
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	100%
	RAN_Wis
	
	CWTS
	
	

	1883
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	R1
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1884
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	R2
	19/07/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1885
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	R4
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1886
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	R2
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1887
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	
	R3
	14/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	CWTS
	
	

	1935
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	25.413

	1936
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	R3
	21/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Ericsson
	
	

	1937
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	R3
	02/03/2001
	23/03/2001
	100%
	
	
	
	
	

	1938
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	R3
	25/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	1944
	50010
	Deleted - GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	2
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	GP-012287
	
	
	Still exist? To be clarified by GERAN4/5. Marked as stopped 12/2008

	1945
	50011
	Deleted - Handover for the PS domain
	
	3
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1946
	50012
	Deleted - Stable RT handover report 25.936 including header removal
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1947
	50013
	Deleted - Update of stage 2
	
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1948
	50014
	Deleted - Update of relevant stage 3 specs
	4
	
	G4,R3
	31/08/2001
	27/11/2002
	100%
	
	
	
	Marked as stopped 12/2008
	

	1949
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	R3
	28/08/2000
	30/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	1950
	2554
	Deleted - RAB QoS Renegotiation at Relocation
	2
	
	R3
	03/01/2001
	23/03/2001
	100%
	
	
	
	Marked as stopped 12/2008
	25.851, 25.946

	1952
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	2
	Rel-4
	R5
	03/01/2000
	06/05/2008
	100%
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP

	1953
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	21/08/2000
	23/08/2002
	100%
	RAN Wis
	
	Alcatel
	
	

	1954
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	1955
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	RAN Wis
	
	Japan Telecom
	
	

	1966
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	10/07/2000
	14/03/2003
	100%
	RAN Wis
	
	
	
	

	1967
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	RAN_Wis
	
	Mikom, Allgon
	
	

	1968
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	RAN_Wis
	
	Nokia
	
	

	1969
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel indep
	R4
	25/09/2000
	14/12/2001
	100%
	RAN_Wis
	
	Motorola
	
	

	1970
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel indep
	R4
	19/03/2001
	14/12/2001
	100%
	
	
	Motorola
	
	

	1971
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	R2
	21/08/2000
	23/03/2001
	100%
	RAN_Sis
	
	Motorola
	
	

	1972
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	R2
	11/09/2000
	28/12/2001
	100%
	RAN_Sis
	
	GBT
	Stopped at RP#14
	

	1981
	400009
	Rel-4 RAN improvements
	RANimp
	1
	NA
	RP
	14/08/2000
	17/03/2004
	100%
	RAN Wis
	
	
	
	

	1982
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	
	

	1983
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	RAN Wis
	
	Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2

	2014
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	NA
	RP
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	
	UID changed
	

	2015
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	RAN_Wis
	
	Ericsson
	27/11: WG corrected; rapporteur corrected

	2016
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	RAN_Wis
	
	Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2

	2044
	1852
	Conformance Test Aspects - Global Text telephony
	GTT_Test
	2
	
	R5
	03/01/2000
	31/12/2008
	100%
	
	
	
	
	34.125


