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Progress Report since the last TSG (for all involved WGs):

LTE 3500 WI proposal was approved at RAN#42 in December 2008. RAN5 is waiting for the RAN4 to approve its first CRs for their corresponding LTE3500 before RAN5 can get any progress. 

At RAN5#42 a work plan was agreed in [3].

List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

0%
WI completion date review resulting from the discussion at the working group:

The target date for completing the LTE3500 WI is December 2009 (RAN#46). 
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