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WG: 5
E-mail address rapporteurs: 
leif.mattisson@ericsson.com
Progress Report since the last TSG (for all involved WGs):
At RAN5#44 there were contributions completing the remaining MAC-i/is and radio bearer test cases, see work plan in [1] for details.

The completion level was increased from 60% to 100%.
List of Completed elements (for complex work items):
Not Applicable.
List of open issues:

None

Estimates of the level of completion (when possible):

100% 


WI completion date review resulting from the discussion at the working group:
TSG RAN #45, September 2009

References to WG's internal documentation and/or TRs:
[1] R5-094158
Work plan for Improved L2 uplink – Status after RAN5#44 (Source: Ericsson/Rapporteur)
