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Progress Report since the last TSG (for all involved WGs):

LTE 3500 WI proposal was approved at RAN#42 in December 2008. RAN5 is waiting for the RAN4 to complete its corresponding LTE3500 Work item before RAN5 can get any progress. 
At RAN5#44 the target WI completing date was agreed to be postponed two meeting cycles until RAN#48, June 2010 due to the delays in RAN4 (see corresponding RAN4 Status Report in [3]). The updated WID was approved in [5] and the work plan was updated in [4] accordingly.
List of Completed elements (for complex work items):

None
List of open issues:

None
Estimates of the level of completion (when possible):

1%
WI completion date review resulting from the discussion at the working group:

The target date for completing the LTE3500 WI is June 2010 (RAN#48). 
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