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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	48
	WI/SI started
	RP-100567
	0%
	March 2011

	49
	RP-100746
	-
	10%
	-

	50
	RP-101072
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall:




30 %
additional comments:


TC prioritisation agreed at RAN5#49







Priority 1 TCs 33 (9 EPC, 24 IMS) planned for development / 2 IMS specified






Priority 2 TCs 48 (GPRS) planned for development / 0 specified - Priority 2






TCs development shall not start before all Priority 1 TCs reach at least 80%






completion - no industry demand at this moment.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2011

which is:
RAN #51
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2 IMS TCs specified (completion of each TC 90% - clarification of how Location data will be obtained still pending) and their applicability specified [2], [3], [4]
TC scenarious were restructured, single feature test scenarios were conbined in user case-like test scenarios; EPC TC scenarios with little value were removed; Prioritisation introduced with Priority 1 focusing on EPC and Priority 2 focusing on GPRS [5]
2.2
List of completed elements (compare with open issues of last TSG)
· Evaluation of possible reduction of TC numbers by merging some test scenarios in a single TC; Prioritisation of test scenarios based on industry interest

2.3
List of open issues
· TC prose development (ongoing)
· TC TTCN development (awaiting basic prose development completion)
· Evaluation of possible reduction of GPRS TC numbers by merging some test scenarios in a single TC and/or removing scenarios found to be of low, if any, importance
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