

ID	Jnique_IC	Name	Release	Resource Names	Modific	Acronym	Start	Finish	% Complete	Impacted TSs and TRs	Hyperlink	WI rapporteur name	b		Qtr 1, 2011					Qtr 3, 2011	
													Sep	Nov	Jan	Mar	May	Jul	Sep		
1	0	Version 2010 Oct 01	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
2	0	Stage 1 completed Aug 2010	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
3	0	Stage 2 target Dec 2010	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
4	0	Stage 3 target Feb 2011	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
5	0	Gantt: dark blue=done; light blue=to be done; grey: prev	-	-	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
6	0	Release 1	Rel-1	M2M	No	-	01/01/2000	01/01/2000	0%	-	-	-	-	-	-	-	-	-	-	-	
7	101	Machine-to-Machine communications (M2	Rel-1	M2M	No	M2M_Release_1	27/01/2009	28/02/2011	60%	-	not applicable	-	-	-	-	-	-	-	-	-	
8	102	Stage 1 M2M service requirements	Rel-1	M2M	No	DTS/M2M-00001	27/01/2009	30/08/2010	100%	TS 102 689	M2M01_024r2	France Telecom	-	-	-	-	-	-	-	-	
9	103	Stage 2 M2M functional architecture	Rel-1	M2M	No	DTS/M2M-00002	27/01/2009	31/12/2010	60%	TS 102 690	M2M01_025r2	Alcatel-Lucent	-	-	-	-	-	-	-	-	
10	901	Stage 3 M2M mla, dla and mld interfaces	Rel-1	M2M	No	DTS/M2M-00010	19/03/2010	28/02/2011	0%	TS 102 921	M2M(10)0149r1	Telecom Italia	-	-	-	-	-	-	-	-	
11	104	Study on M2M Smart Metering Use Cases	Rel-1	M2M	No	DTR/M2M-00003	27/01/2009	31/05/2010	100%	TR 102 691	M2M01_030	in Wireless Modules	-	-	-	-	-	-	-	-	
12	301	Study on M2M definitions	Rel-1	M2M	No	DTR/M2M-00004	26/05/2009	31/03/2010	30%	TR 102 725	M2M03_014r3	Telecom Italia	-	-	-	-	-	-	-	-	
13	401	Study on Use cases of M2M applications f	Rel-1	M2M	No	DTR/M2M-00005	30/06/2009	29/07/2011	30%	TR 102 732	M2M04_039r1	Qualcomm	-	-	-	-	-	-	-	-	
14	601	Study on Use cases of M2M applications f	Rel-1	M2M	No	DTR/M2M-00006	23/10/2009	29/07/2011	30%	TR 102 857	M2M06-010r2	Samsung	-	-	-	-	-	-	-	-	
15	701	Study on Use cases of M2M applications f	Rel-1	M2M	No	DTR/M2M-00007	04/12/2009	29/07/2011	10%	TR 102 897	M2M07-039r1	Oberthur	-	-	-	-	-	-	-	-	
16	702	Study on Use cases of Automotive Applica	Rel-1	M2M	No	DTR/M2M-00008	04/12/2009	29/07/2011	30%	TR 102 898	M2M07-038r2	Gemalto	-	-	-	-	-	-	-	-	
17	801	Study on ETSI M2M plans and delivery for	Rel-1	M2M	No	DTR/M2M-00009	22/01/2010	29/07/2011	0%	TR 102 920	M2M(10)0061r1	Vodafone	-	-	-	-	-	-	-	-	
18	1101	Study on M2M Impact of Smart Grids on M	Rel-1	M2M	No	DTR/M2M-00011	05/07/2010	27/05/2011	0%	TR 102 935	M2M(10)0262r1	Bouygues Telecom	-	-	-	-	-	-	-	-	
19	1201	Study on Threat analysis and counter mea	Rel-1	M2M	No	DTR/M2M-00012	16/09/2010	30/09/2011	0%	TR 103 167	M2M(10)0340r1	ital Communications	-	-	-	-	-	-	-	-	
20	1202	Study on Reuse of Core Network Function	Rel-1	M2M	No	DTR/M2M-00013	15/09/2010	29/04/2011	0%	TR 101 531	M2M(10)0338r3	Ericsson	-	-	-	-	-	-	-	-	

Project: 3GPP_Release-2000
Date: 06/10/2010

Critical		Baseline Split		Rolled Up Critical Progress		External Tasks	
Critical Split		Baseline Milestone		Rolled Up Task		Project Summary	
Critical Progress		Milestone		Rolled Up Split		External Milestone	
Task		Summary Progress		Rolled Up Task Progress		Deadline	
Split		Summary		Rolled Up Baseline			
Task Progress		Rolled Up Critical		Rolled Up Baseline Milestone			
Baseline		Rolled Up Critical Split		Rolled Up Milestone			