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Discussion and Proposal

At RAN Meeting #46, the Work Item (WI) of ‘Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements [1]’ was approved. The objectives of this WI were to build up the CPE RF core requirements and then to specify the conformance test specification based on the core part RF requirements. The original expected outputs in time scale for both RF core requirements and conformance test specification were RAN#49 and RAN#50. And then, a new completion date was extended to RAN#51 and RAN#52, respectively.

After a year and three months, the completion level of CPE work within RAN-4 is around 55% [2] and within RAN-5 is 0% [3]. Considering the current workload in RAN4, it is unlikely that the CPE RF Requirement and Conformance test can be completed in Rel-10 time frame. It is therefore Verizon’s opinion that this WI should be closed and removed from the planning of Rel-10 completion.

Proposal: The WI Fixed Wireless Customer-Premises Equipment (CPE) RF Requirements for LTE is closed and removed from the planning of Rel-10 completion.

The proposal of closure CPE WI should be valid to both RAN4 RF Core Requirement Part (Unique ID: 460110) and RAN5 conformance test specification (Unique ID: 460210). 
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