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1. No WIs/SIs approved at RAN#52.

2. All new WIs/SIs1 to be considered in the prioritisation process shall be provided for information to the relevant proposed lead-WG by the submission deadline of the relevant lead-WG.
3. Operators discuss until RAN#53 and aim to bring to RAN#53 operator-consensus lists of priorities for all Rel-11 WIs/SIs (new and existing) for each of:

	LTE

	HSPA

	Led by RAN1
	Led by RAN1

	Led by RAN2
	Led by RAN2

	Led by RAN3
	Led by RAN3

	Led by RAN41
	Led by RAN41


4. If operator consensus is not achieved by RAN#53, the following procedure will be used at RAN#53:

a. Each operator has 3 votes (similar to SA2) per box in the above table
b. Each operator assigns votes to their preferred WIs/SIs in each box
c. WIs/SIs in each box are arranged in order according to the numbers of assigned votes
5. At RAN#53, the RAN WG Chairmen will prioritise work according to the output of step ‎3 if achieved, or otherwise according to the result of step ‎4, as follows:
a. In consultation with the RAN4 chairman, the RAN1 chairman will draw a line in the RAN1-led LTE and HSPA priority lists (independently in each list) to select work that will be treated in RAN1 for the next 6 months. 
b. After allowing for RAN2 work on the selected RAN1-led WIs/SIs, the RAN2 chairman will draw a line in the RAN2-led LTE and HSPA priority lists to select additional work that will be treated in RAN2 for the next 6 months.

c. After allowing for RAN3 work on the selected RAN1- and RAN2-led WIs/SIs, the RAN3 chairman will draw a line in the RAN3-led LTE and HSPA priority lists to select additional work that will be treated in RAN3 for the next 6 months.

d. After allowing for RAN4 work on the selected RAN1-, RAN2- and RAN3-led WIs/SIs, the RAN4 chairman will draw a line in the RAN4-led LTE and HSPA priority lists to select additional work that will be treated in RAN4 for the next 6 months.
6. The process will be reassessed in time to allow the process to be repeated at RAN#55.
� Apart from spectrum bands, band combinations and conformance testing


� Including joint LTE-HSPA WIs/SIs





