TSG RAN meeting #54










        RP-111552
Berlin, Germany, December 6th – 9th, 2011
Status Report to TSG
Agenda item:


12.4.06
	Work Item Name
	

	Study Item Name
	Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation

	Acronym
	FS_LTE_TDD_eIMTA

	Unique ID
	510039


Source:
	Leading WG
	TSG RAN WG1

	Rapporteur
	Name
	Zukang SHEN

	
	Company
	CATT

	
	Email
	shenzukang@catt.cn


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	51
	WI/SI approved but on hold
	RP-110450
	0%
	March 2012

	52
	RP-110609
	
	0%
	March 2012

	53
	RP-111063
	
	2%
	March 2012

	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




5%

per WG (optional information):

RAN WG1:

8%







RAN WG4:

2%

additional comments: This SI is on hold until RAN #55 according to the decision in RAN #53. The increased RAN1 completion level is due to the agreements in [2] as the outcome of email discussion started before but concluded after RAN#53.
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
March 2012

which is:
RAN #55
additional comments:




2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
RAN1 concluded the email discussion “[66-09] Simulation assumptions for Study on Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation”, with agreements captured in [2]. No other activities occurred since RAN #53.
2.2
List of completed elements (compare with open issues of last TSG)
· RAN1 reached initial agreements [2] on the simulation assumptions for TDD UL-DL reconfiguration based on traffic adaptation.
2.3
List of open issues
NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.

· RAN1 to evaluate the benefits of TDD UL-DL reconfiguration based on traffic adaptation, with the scenarios and simulation assumptions to be agreed.

· RAN4 to evaluate the feasibility of different TDD UL-DL configurations in the network(s), with the scenarios and simulation assumptions to be agreed.
· If significant benefits are identified by RAN1 evaluations, identify and evaluate methods for DL-UL interference mitigation.
· Assess the specification impact.
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

[1]
RP-110450, “New study item proposal for Further Enhancements to LTE TDD for DL-UL Interference Management and Traffic Adaptation,” CATT, Ericsson, ST-Ericsson, 3GPP RAN#51
[2]
R1-112884, “Summary of email discussion on simulation assumptions for study on further enhancements to LTE TDD for DL-UL interference management and traffic adaptation,” Email discussion rapporteur (CATT)
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