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1
Workplan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	53
	WI started
	RP-111365
	0%
	September 2012

	54
	RP-111494
	
	10%
	

	55
	RP-120095
	
	20%
	

	56
	RP-120510
	
	70%
	

	57
	RP-121012
	
	90%
	December 2012

	58
	RP-121575
	
	100%
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):




100 %  

per WG (optional information):


WG1

100%
WG2

100%
WG3

100%
WG4

100%
additional comments:




1.2.2
Estimated completion date of the work/study item

The work/study item is planned to be 100% complete in:
December 2012 

which is:
RAN #58
additional comments:



2.
Technical status related evaluation

2.1
Detailed Progress report since last TSG meeting (for all involved WGs)

RAN1

RAN1 work on UL CoMP was completed at RAN#57.

RAN2

At RAN2#79bis in Bratislava, Slovakia, the draft CR [R2-1] on RRC parameters for UL CoMP was endorsed. RAN2 core work on UL CoMP is completed.
At RAN2#80 in New Orleans, USA, there was no discussion on UL CoMP.
RAN3

RAN3 work on UL CoMP was completed at RAN#57.

RAN4
At RAN4#64bis in Santa Rosa, USA, UL CoMP requirements were discussed. RAN4 concluded that additional core RF requirements are not needed in Release 11 UL CoMP, where SRS core requirements, power control core requirements, uplink timing requirements, and PUCCH feature definition have been considered [R4-1]. RAN4 work on UL CoMP core requirements is completed. 
At RAN4#65 in New Orleans, USA, there was no discussion on UL CoMP.
2.2
List of Completed elements (compare with open issues of last TSG)

· PUSCH DMRS: enhancements to PUSCH DMRS sequence initialization completed.
· PUCCH sequence: enhancements to PUCCH sequence initialization completed.
· PUSCH and PUCCH power control: completed, no enhancement in Rel-11.
· SRS: completed, no enhancement in Rel-11 other than power control.
· SRS power control: extension of the range of power offsets for periodic and aperiodic SRS completed.
· Uplink control: enhancements to PUCCH A/N region indication by UE-specific signaling completed.
· Uplink timing: completed, no enhancement in Rel-11.
· RAN2 RRC specifications: uplink CoMP RRC parameters definition completed.
· RAN4 core specifications: completed, no core impact was identified.
2.3
List of open issues

NOTE:
Usually this list is empty when the work/study item is 100% complete otherwise please justify why an open issue is not essential for the work/study item.
None.
3.
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NOTE:
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