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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	55
	WI/SI started
	RP-120268
	0%
	September 2012

	56
	RP-120582
	-
	35%
	September 2012

	57
	RP-121082
	-
	55%
	December 2012

	58
	RP-121646
	-
	85%
	March 2013


NOTE:
The table covers all TSG meetings from the start of the WI/SI.

1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned.

1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


90%

per WG (optional information):


-
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2013

which is:
RAN #60
additional comments:


-
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
A possible new PIM-related RF requirements has previously been agreed and documented, using example parameters based on the receiver impact analysis. There is however no agreement on whether a test requirement should be proposes or what the parameters for such a requirement should be. The details of a new requirement for the specifications would be the topic of a future work item.

Discussion regarding the impact of other orders of PIM (2nd, 5th and 7th order) continued and measurements were presented and documented for 5th and 7th order PIM. While it is agreed that the impact is lower than for 3rd order PIM, a conclusion is not yet documented. It was agreed to work out an overall “conclusion” chapter for the study off-line.

2.2
List of completed elements (compare with open issues of last TSG)
· PIM of other order than 3rd order

2.3
List of open issues
· Testing aspects of PIM-related requirements
· Conclusions of the study
3.
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