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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc number of work/study item description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG
	completion date
as decided by TSG

	61
	WI/SI started
	RP-131366
	0%
	June 2014

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated of the level of completion of the work/study item

overall (mandatory to be provided):


15%
per WG (optional information):


-
additional comments:




-
1.2.2
Estimated completion date of the work/study item
The work/study item is planned to be 100% complete in:
June 2014

which is:
RAN #64
additional comments:


-
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

NOTE:
This section has to be filled out by the rapporteur. There are 2 ways to fill it out:



a.
no change of time units proposed compared to RP-131408**:




remove the 2 tables below and write there "No change compared to RP-131408."



b.
change in time units proposed compared to RP-131408**:




Replace all #TU by the values (1 TU ~ 2h) that are indicated for your WI/SI in RP-131408 and




then indicate the changes compared to the RP-131408 values with revision marks.



The tables have to be filled out up to the target date of the WI/SI.



Furthermore, provide a motivation/explanation of the changes below the table.



**: time budget overview endorsed by the previous RAN meeting RAN #61.

No change compared to RP-131408
L: LTE, U: UMTS, J: Joint

motivation/explanation:

NOTE:
In case of a modification of time budgets, this must be motivated/explained here.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
During RAN4#68bis meeting the WI started. During this meeting the TR skeleton was approved [1]. There was also initial discussion on UE REFSENS [2]; but no agreement on REFSENS was reached.

During RAN4#69 meeting there was more discussion and further analysis of UE REFENS and corresponding UL RB configuration for non-contiguous CA in band 2 [3-5]. No formal agreement was reached during this meeting.
2.2
List of completed elements (compare with open issues of last TSG)
· TR skeleton/template was approved.
2.3
List of open issues
· UE RF/core requirements
· Introduction of NC-CA configuration in band 2 in BS specification
3.
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