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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	60
	WI started
	RP-130644
	
	March-14
	
	

	61
	RP-130954
	
	5%
	March-14
	
	

	62
	RP-131455
	
	15%
	March-14
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

25 %








SI:



XXX %
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

25%

additional comments:

Overall 19 test cases planned, current status is:
· 5 (+1) out of 19 UTRA RRM test cases 100% completed (3) or 80% completed (2)
· 0 out of 9 UTRA protocol test cases completed 

· 5 (+2) out of 9 UTRA CELL_FACH to E-UTRA inter-RAT protocol test cases completed 

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

September 2014  
which is:
RAN #63
additional comments:




The completion date has been deferred 6 months to RAN#65 due to the remaining number of test cases to draft.

This work item consists of multiple features and for some features there have not been any companies voluntary to draft test cases yet. The main progress is for the UTRA CELL_FACH to E-UTRA mobility scenarios (RRM and protocol test cases).
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#62 the work plan was updated in [1]. No new test cases were added.

CRs were agreed adding 1 RRM and 2 protocol test cases. CRs were also agreed to add details of existing RRM test cases. The CRs related to RRM test cases are pending approval of associated RAN4 CRs.

All test cases drafted so far are for UTRA CELL_FACH to E-UTRA mobility scenarios.
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

Work plan, WID and general papers:
[1] R5-141123
UE Conformance Test Aspects – Further Enhancements to CELL-FACH (Rel-11) Work Plan; Source: Rapporteur (Ericsson)
CRs to 34.121-1

[2] R5-141048
Updates to RRM test cases 8.3.5.5.1 and 8.3.5.5.4 - Reselection to E-UTRA FDD and TDD when HS-DSCH DRX is configured (E-UTRA has higher priority) (Ericsson) 

[3] R5-141014
Update of enh CELL_FACH test case 8.3.5.2a and 8.3.5.2b to TS34.121-1 (Ericsson)

[4] R5-141015
Update of enh CELL_FACH test case 8.3.5.1a to TS34.121-1 (Ericsson)
CRs to 34.121-2

[6] R5-140862
Introduction of enh CELL_FACH test cases to TS34.121-2 (Ericsson)
CRs to TS 36.523-1

[7] R5-140576 
Addition of test case 6.2.4.4 (Broadcom)

[8] R5-140580 
Addition of test case 6.2.4.6 (Broadcom)

CRs to TS 36.523-2

[9] R5-140570
Correct applicabilities for test cases 6.2.4.1 and 6.2.4.3 (Ericsson)

[10] R5-140942
Addition of applicability for test cases 6.2.4.4 and 6.2.4.6 (Broadcom)
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