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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	WI/SI started
	RP-132053
	0%
	June 2014
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


20 %







RAN4 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

33%










RAN WG3:

0%











RAN WG4:

XXX%











RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:
In Q1/2014 no work was expected in RAN3.
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<XX>


which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


June 2014

which is:
RAN #64
The Performance part WI is planned to be 100% complete in:
<XX>


which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

<XX>


which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132053 endorsed by RAN #62
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132053
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	0.5
	0.5
	
	
	
	
	
	
	
	
	0.5
	0.5
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN2#85 the details of Core Network assisted eNodeB parameters tuning were discussed and the following conclusions were reached:

· Regarding CN Assistance Information, RAN2 first of all agreed that the provision of Mobile/Stationary information (subscription based) from the CN to the RAN is not supported.

RAN2 agreed that information on the traffic patterns (e.g. CDF of packet inter-arrival times, details for RAN3) could be provided from the CN to the RAN, if it is reliable and if it actually represents the expected UE activity pattern. The information shall cover all bearers of the UE and not just selected or individual bearers and activity generated by NAS signalling interactions shall be taken into account as well when computing the expected UE inactivity periods. Unreliable information shall not be provided as it may increase rather than decrease the CN signalling load.
In RAN2 understanding, UE inactivity periods information could be collected in the CN based on statistical data or derived from subscription information, however this was left to SA2/CT groups discussion. 
· Regarding RAN generated assistance information (i.e. uploaded from the RAN node to the CN when the UE connection is released), RAN2 discussed some of the alternatives but could not agree on the need of any of them. Further work on the matter is not expected in RAN2 in Rel-12 due to lack of time.
RAN2 sent a LS to SA2 (cc: RAN3, CT1 and CT4) in R2-141014 [15] asking SA2 to take into account the outcome of RAN2 discussion and, only if they conclude that the information about the UE inactivity periods can be derived in a reliable way, invite RAN3 to define the corresponding signalling and indicate whether this should be done only for E-UTRAN or for UTRAN as well.
In RAN3 no work was expected in Q1/2014.
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· RAN2 assessment of the need and details of the required assistance information and communication with the other affected groups. 
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· For Signalling Overhead Reduction:

Normative work in RAN3 to support the required assistance information, based on the feedback already provided by RAN2 and the one expected from SA2
· For UE Power Consumption Optimizations:

Alignment of RAN2 specification to CT1 conclusions on the new “Power saving state” (introduced in the NAS layer but potentially impacting UE AS behaviour)

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
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