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1
Work plan related evaluation

1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	59
	WI started
	RP-130351
	Nil
	June 2014
	
	

	60
	
	RP-130476
	20%
	June 2014
	
	

	61
	
	RP-130950
	30%
	June 2014
	
	

	62
	
	RP-131451
	60%
	June 2014
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
1.2
Status at this TSG meeting

NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %








RAN4 Perf. part:

XXX %








RAN5 Testing part:

80 %








SI:



XXX %

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%











RAN WG5:

XXX%

additional comments:
At RAN5#62 the work plan was updated in [4]. 
23 out of 63 RF test cases completed and 14 in various stages of completion.

12 Test Cases were removed as they were deemed to be redundant and 1 test case was added..

1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI is planned to be 100% complete in:





which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:



which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:


June 2014
which is:
RAN #64

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)

	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).

	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)

2.1.1
Progress of the SI or Core part WI or Testing part WI

At RAN5#62 meeting CRs for the following areas were agreed:

CR to TS 34.108 ([5-6]) 

CR to TS 34.121-1 ([7-15]) for 23 RF Test Cases were completed and update to 14 RF Test Cases

CR to TS 34.121-2 ([16-18]) to update applicability of RF test Cases

2.1.2
Progress of the Performance part WI

2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI

2.2.2
Completed elements of the Performance part WI

2.3
List of open issues

2.3.1
Open issues of the SI or Core part WI or Testing part WI

2.3.2
Open issues of the Performance part WI

3.
References

 [1] R5-131060
Work plan for Uplink Transmit Diversity (ULTD) for HSPA - UEConTest – at  RAN5#59
 [2] R5-133050
Work plan for Uplink Transmit Diversity (ULTD) for HSPA - UEConTest – at  RAN5#60
 [3] R5-134044
Work plan for Uplink Transmit Diversity (ULTD) for HSPA - UEConTest – at  RAN5#61
 [4] R5-140042
Work plan for Uplink Transmit Diversity (ULTD) for HSPA - UEConTest – at  RAN5#62
CR TS 34.108:

[5] R5-140472
Addition of test procedure to configure UL CLTD with E-DCH 
Source: Qualcomm

[6] R5-140533
Addition of test procedure for RF to configure UL OLTD with E-DCH
Source: Motorola Mobility  
CRs TS 34.121-1:
 [7] R5-140857
Adding chapter 5 ACLR test case 5.10AA for UL OLTD     Source: Motorola Mobility

 [8] R5-140858
Adding chapter 5 ACLR test case 5.10BA for UL OLTD Source: Motorola Mobility
 [9] R5-140861
Update of chapter 5 test cases for UL OLTD
Source: Motorola Mobility

 [10] R5-140880
Annex updates for UL OLTD test cases Source: Motorola Mobility
 [11] R5-140899
Addition of Spectrum emission mask and HS-DPCCH power control cases for UL CLTD Source: Qualcomm
 [12] R5-141000
Annexure update to test tolerance and addition of UL RMC for UL CLTD Source: Qualcomm 
 [13] R5-140859
Adding chapter 5 spectrum emission mask and HS-DPCCH power control cases for UL OLTD Source: Motorola Mobility  
 [14] R5-141001
Update to chapter 5 UL CLTD test cases          Source: Qualcomm

 [15] R5-140898
Modifications to test cases 5.4.3C and 5.4.3D   Source: Broadcom
CR  TS 34.121-2
 [16]  R5-140387
Adding test cases 5.4.3C and 5.4.3D into TS 34.121-2 Source: Broadcom

 [17]  R5-140860
Addition of applicability for new UL OLTD test cases Source: Motorola Mobiliy

 [18] R5-141002
Correction to applicability of UL CLTD test cases  Source: Qualcomm Incorporated

1 / 3

