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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	55
	WI/SI started
	RP-120360
	0%
	December 2012
	0%
	March  2013

	56
	RP-120574
	
	5%
	December 2012
	5%
	March  2013

	57
	RP-121072
	
	5%
	June 2013
	5%
	September 2013

	58
	RP-121638
	
	5%
	December 2013 
	5%
	December 2013 

	59
	RP-130114
	
	15%
	March 2014 
	5%
	June 2014 

	60
	RP-130565
	
	15%
	June 2014 
	5%
	September 2014

	61
	RP- 131068
	
	15%
	June 2014
	5%
	September 2014

	62
	RP- 131604
	
	15%
	Sept. 2014
	5%
	Dec. 2014

	63
	RP-14xxxx
	
	15%
	Dec 2014

“Note 1”
	5%


	March 2015

“note 1”


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-132066
Note 1: Please see “additional comments” is 1.2.1
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


15 %








RAN4 Perf. part:

5   %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%










RAN WG3:

XXX%











RAN WG4:

5 %










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:





During RAN#59 in Vienna, it was decided to put this work item on hold for two RAN cycles. Instead, a study item (FS_LTE_FDD_1670_US) was approved to study the feasibility of expanding the spectrum covered by this work item to 10 MHz [11]. 
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 2014     which is:
RAN #66
The Performance part WI is planned to be 100% complete in:
March       2015
which is:
RAN #67
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-132066 endorsed by RAN #62
	Yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-132066
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #63
Q2/2014
RAN #64

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	76bis
	76bis
	85bis
	85bis
	85bis
	83bis
	70bis
	70bis
	70bis
	70bis
	77
	77
	86
	86
	86
	84
	71
	71
	71
	71

	
	
	
	
	
	
	0
	0
	0
	0
	
	
	
	
	
	
	0
	0
	0
	0


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

The Study Item FS_LTE_1670_US is extended to RAN#64, and this WI will stay on hold till RAN#64 in June 2014. As a result, zero Time Units have to be allocated to this WI in RAN4#70bis and RAN4#71.

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
· The work item has been on hold for this RAN cycle. 

2.1.2
Progress of the Performance part WI
· The work item has been on hold for this RAN cycle. 

2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· The work item has been on hold for this RAN cycle. 

2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· The work item has been on hold for this RAN cycle. 

2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· The work item has been on hold for this RAN cycle. 

2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
· The work item has been on hold for this RAN cycle. 

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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