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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	62
	WI started
	RP-131692
	Nil
	December 2014
	------
	-----

	63
	
	RP-140217
	5%
	December 2014
	------
	-----

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

35 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

 Dec. 2014

which is:
RAN #66
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

Two new test cases and part of the third signalling test case was introduced and agreed.
2.1.1
Progress of the SI or Core part WI or Testing part WI


35% progress in RAN5#63
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· None
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
· None

2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None
2.3.2
Open issues of the Performance part WI
3.
References

[1] R5-140058
Work plan for UE Test Aspect – HSDPA Multiflow Data Transmission; Source: Rapporteur (Qualcomm Incorporated)

[2] R5-142061
Work plan for UE Test Aspect – HSDPA Multiflow Data Transmission; Source: Rapporteur (Qualcomm Incorporated)

CRs to TS 34.108

[3] R5-142116
Update Radio Bearer Setup message for Multiflow HSDPA tests Source:Qualcomm

[4] R5-142805
Addition of Multiflow HSDPA into TS 34.108 Source:Qualcomm
CRs to TS 34.121-1

[5] R5-143029
Addition of HSDPA Performance cases for Multiflow HSDPA Source:Qualcomm
CRs to TS 34.121-2

None

CRs to TS 34.123-1

[6] R5-142940
Addition of new Multiflow HSDPA test case 8.2.2.88 Source: NSN

[7]R5-142941
Addition of new Multiflow HSDPA test case 8.2.1.45.1 test Source: Qualcomm

[8]R5-142942
Addition of new Multiflow HSDPA test case 8.2.1.45.2 test Source: Qualcomm

[9] R5-142943
Addition of new Multiflow HSDPA test case 8.2.1.45.3 test Source: Qualcomm

[10] R5-142945
Addition of new Multiflow HSDPA test case 8.2.2.85.1 test Source: Sporton
CRs to TS 34.123-2

[11] R5-142947
Adding new ICS and applicability of newly added Multiflow HSDPA Test Cases 8.2.1.45 and 8.2.2.88 and 8.2.2.85 Source: Qualcomm
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