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1
Work plan related evaluation

1.1
History
	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	64
	WI started
	RP-140960
	5%
	Dec-14
	
	

	65
	RP-141167
	
	5%
	Dec-14
	
	


1.2
Status at this TSG meeting

1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

40 %








SI:



XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX %










RAN WG2:

XXX %










RAN WG3:

XXX %










RAN WG4:

XXX %










RAN WG5:

XXX %
NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



Overall 10 test cases planned, current status is:
· 4 out of 6 UTRA to E-UTRA test cases 100% completed.
1.2.2
Estimated completion date of the work/study item

This SI is planned to be 100% complete in:



-

which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


-

which is:
RAN #XX
The Performance part WI is planned to be 100% complete in:
-

which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

Mar. 2015
which is:
RAN #67
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




To complete the remaining protocol test cases in the work plan it was agreed to move completion date by 3 months to March 2015.
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
N/A

2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
2.1.1
Progress of the SI or Core part WI or Testing part WI
At RAN5#65 the WID was updated in [1] on order to add TS 34.229-1 and 34.229-2 to the list of affected specification. The work plan was updated in [2]. Two new test cases were added to the work plan.

At RAN5#65 CRs were agreed to 
· add 4 test cases for UTRA to E-UTRA rSRVCC in [11] - [15].
· add generic IMS procedures and default messages in [3] - [10].
2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· None

2.3.2
Open issues of the Performance part WI
3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

Work plan, WID and general papers:

[1] RP-141772
Revised WID: UE Conformance Test Aspects - single radio voice call continuity from UTRAN/GERAN to E-UTRAN; Source: Rapporteur (Ericsson) 
[2] R5-145046
WP UE Conformance Test Aspects - single radio voice call continuity from UTRAN/GERAN to E-UTRAN; Source: Rapporteur (Ericsson)
CRs to 34.229-1

[3] R5-145745 
Addition of default messages contents exchange of ATGW information for rSRVCC (Ericsson)

[4] R5-145746 
Updates of default message contents for IMS MO call setup for rSRVCC (Ericsson)

[5] R5-145747 
New generic procedure for setting up MTSI MO speech call for rSRVCC (Ericsson)

[6] R5-145748 
New generic procedure Generic test procedure for MTSI MT speech call for rSRVCC – user reject (Ericsson)

[7] R5-145749 
New generic procedure Generic test procedure for MTSI MT speech call for rSRVCC in alerting state (Ericsson)

[8] R5-145750 
New generic procedure for UE receiving the ATGW information for CS to PS SRVCC (Ericsson)

[9] R5-145796 
Updates of default message contents for IMS registration for rSRVCC (Ericsson)

CRs to 34.229-2

[10] R5-145751 
Update of Additional Information table for rSRVCC (Ericsson) 

CRs to TS 36.523-1

[11] R5-145740 
New TC 13.4.3.32 Inter-system mobility / UTRA CS voice to E-UTRA voice / rSRVCC (Ericsson)

[12] R5-145741 
New TC 13.4.3.34 Inter-system mobility / UTRA CS voice to E-UTRA voice / alerting / rSRVCC / MO call (Ericsson)

[13] R5-145742 
New TC 13.4.3.36 Inter-system mobility / UTRA CS voice to E-UTRA voice / alerting / rSRVCC / MT call (Ericsson)

[14] R5-145743 
New TC 13.4.3.38 Inter-system mobility / UTRA CS voice to E-UTRA voice / rSRVCC / HO cancelled (Ericsson)

CRs to TS 36.523-2

[15] R5-145744 
Addition of applicability statements for new rSRVCC test cases (Ericsson)
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