3GPP TSG RAN meeting #69









RP-151282
Phoenix, USA, 14 – 16 Sept 2015
Status Report to TSG

Agenda item:


11.4.2
	Work Item Name
	Support of EVS over UTRAN CS

	included in this status report
	Core part:
	Yes
	Perf. part:
	No
	Testing part:
	No

	Study Item Name
	

	Acronym
	EVSoCS_UTRAN

	Unique ID
	660073


Source:
	Leading WG
	TSG RAN WG2

	Rapporteur
	Name
	Francesco Pica

	
	Company
	Qualcomm Incorporated

	
	Email
	fpica@qti.qualcomm.com


1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	66
	WI/SI started
	RP-142282
	<XX%>
	September 2015
	<XX%>
	<e.g. March 2016>

	67
	RP-150128
	RP-142282
	10%
	September 2015
	<XX%>
	<e.g. March 2016>

	68
	RP-150759
	RP-142282
	25%
	September 2015
	<XX%>
	<e.g. March 2016>

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-142318
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


50 %







RAN4 Perf. part:

XXX %







RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

50%










RAN WG2:

50%










RAN WG3:

50%










RAN WG4:

XXX%










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Dec. 2015>
which is:
RAN #XX
The Core part WI is planned to be 100% complete in:


December 2015
which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
<e.g. Dec. 2015>
which is:
RAN #XX
The Testing part WI is planned to be 100% complete in:

<e.g. Dec. 2015>
which is:
RAN #XX
NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:


<if any, otherwise leave it blank>
1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-150518 endorsed by RAN #67
	yes


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-150982
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
	RAN #68
Q3/2015
RAN #69

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	82
	82
	91
	91
	91
	89
	76
	76
	76
	76

	
	0.5
	
	1
	
	0.5
	
	
	
	


	RAN #69
Q4/2015
RAN #70

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	82bis
	82bis
	91bis
	91bis
	91bis
	89bis
	76bis
	76bis
	76bis
	76bis
	83
	83
	92
	92
	92
	90
	77
	77
	77
	77

	
	0.5
	
	1
	
	0.5
	
	
	
	
	
	0.5
	
	1
	
	0.5
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

Requesting 1Q extension, to wait for final SA4 decision on EVS mode sets and codec rates.
2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
Joint RAN1 #82 & RAN2 #91 [1]
Based in incoming LSs ([2]-[8]) and related technical contributions ([9]-[13]), few topics were discussed (e.g. EEP, RAB subflows, CMR impacts, codec rates and SF, benefits of lower codec rates, initial RAB examples).

RAN2 also agreed to add two more mRAB configurations ([16]). It remains FFS if SRB5 will be desired for EVS.

Relevant outputs and observations were communicated back to SA4 ([14], [15]).

RAN3 #89
Inputs (LS-in) from SA4 and CT1 ([17], [18]) were noted. One LS ([19]) from CT3 was briefly discussed, e.g. covering some CMR aspects and impacts. No need for UTRAN spec changes has been identified so far,
2.1.2
Progress of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI

· Evaluated and concluded on EVSoCS error protection scheme (EEP), and RAB subflows configuration

· Provided initial examples of new EVS CS RABs, based on EVS mode sets (A/B/C) identified by SA4
· Agreed on further EVS CS + PS mRAB combinations to be defined
2.2.2
Completed elements of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
· Define final examples of EVS RABs and configurations into TR 25.993 (RAN2/RAN1) 
· Pending further SA4 agreements on EVS mode sets and codec rates
· Consider potential impacts to UTRAN UP interfaces (RAN3)
2.3.2
Open issues of the Performance part WI
NOTE:
Please leave this section empty if not applicable to this status report.
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