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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	69
	WI/SI started
	RP-151624
	0%
	December 2015
	0%
	June 2016

	70
	RP-151831
	RP-152251
	100%
	December 2015
	10%
	June 2016

	71
	RP-160084
	RP-160332
	100%
	December 2015
	20%
	June 2016

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip
e.g.: RP-160617
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


 100 % (Dec 2015)







RAN4 Perf. part:

 100 %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

100% (Dec 2015)










RAN WG3:

100% (Dec 2015)










RAN WG4:

100% (Dec 2015)










RAN WG5:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.

additional comments:

1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:






which is:
RAN #XX

The Core part WI was 100% complete in:




Dec 2015

which is:
RAN #70
The Performance part WI is planned to be 100% complete in:
June 2016

which is:
RAN #72
The Testing part WI is planned to be 100% complete in:




which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.

additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs) 

	Any time units modified in this section compared to
RP-160617 endorsed by RAN #71
	No


NOTE:
The last row of the table(s) below have to be filled out (without revision marks) to reflect the status of time units (1 time unit ~ 2h) per session as endorsed by the previous RAN meeting: RP-160617
up to the target date of the WI/SI (if necessary add further tables below).
Then it has to be decided whether any modification is needed and a corresponding Yes or No has to be indicated in the table above.
If any modification is needed, then the table(s) below has to be modified with revision marks and a motivation/explanation of the changes has to be provided below the table(s).
If no time unit is needed for a session, then leave the field empty.
In general: The time units have to be indicated up to the target date of the WI/SI (if necessary add further tables).
For WIs/SIs related to UMTS/LTE:

	RAN #72
Q3/2016
RAN #73

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	86
	86
	95
	95
	95
	93
	80
	80
	80
	80

	
	
	
	
	
	
	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf
	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF Perf
	R4RD Perf

	86bis
	86bis
	95bis
	95bis
	95bis
	93bis
	80bis
	80bis
	80bis
	80bis
	87
	87
	96
	96
	96
	94
	81
	81
	81
	81

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	88
	88
	97
	97
	97
	95
	82
	82
	82
	82

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

For WIs/SIs related to NR:
	RAN #72
Q3/2016
RAN #73

	R1N
	R2N
	R3N
	R4N

	86
	95
	93
	80

	
	
	
	


	RAN #73
Q4/2016
RAN #74

	R1N
	R2N
	R3N
	R4N
	R1N
	R2N
	R3N
	R4N

	86bis
	95bis
	93bis
	80bis
	87
	96
	94
	81

	
	
	
	
	
	
	
	


	RAN #74
Q1/2017
RAN #75

	R1N
	R2N
	R3N
	R4N

	88
	97
	95
	82

	
	
	
	


For WIs/SIs related to GERAN:
	RAN #72
Q3/2016
RAN #73

	R6

	1

	


	RAN #73
Q4/2016
RAN #74

	R6

	2

	


	RAN #74
Q1/2017
RAN #75

	R6

	3

	


motivation/explanation: 
2.
Technical status related evaluation

2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
N/A

2.1.2
Progress of the Performance part WI
RAN4 Progress

· Completion of new 37.171 UE performance specification for RAT Independent Positioning Enhancements

· Agreement on using code phase measurement accuracy and time during which the measurements are performed for MBS performance metrics

· Agreement for test scenarios including:
· Sensitivity

· Nominal requirements

· Dynamic range

· Multipath

2.2
List of completed elements (compare with open issues of last TSG)

2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Please see RP-151831, status report for the completed Core part.

2.2.2
Completed elements of the Performance part WI

· Completion of a new 37-series UE performance specification for RAT-independent positioning (TS 37.171).

2.3
List of open issues

NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI

· N/A

2.3.2
Open issues of the Performance part WI

NOTE:
Please leave this section empty if not applicable to this status report.

· None

3.
References

NOTE:
This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.
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[2] RP-152251, Revised Work Item proposal: Indoor Positioning enhancements for UTRA and LTE, NextNav, Huawei, AT&T, TeleCommunication Systems, Intel, CMCC, China Telecom, China Unicom, RAN#70.

[3] RP-151630, Draft Report of 3GPP TSG RAN meeting #69, RAN Plenary chairman, RAN#69.

[4] RP-160002 Draft report of RAN #70 held in Sitges, Spain, 07.12.-10.12.2015, RAN Plenary chairman, RAN#70.

[5] RAN4#78-bis Final Meeting Report

[6] RAN4#79 Final Meeting Report

RAN4#78-bis
[7] R4-162669 
MBS performance signal levels in 37.171. NextNav, AT&T, Broadcom

[8] R4-162662
Skeleton for TS 37.171, NextNav.
[9] R4-162666 
TP for TS 37.171. NextNav, AT&T, Broadcom.
[10]  R4-162762 
TP for TS 37.171. NextNav, AT&T, Broadcom.

[11]  R4-162763 
TP for TS 37.171. NextNav, AT&T, Broadcom.

[12]  R4-162671
Skeleton for TS 37.171, NextNav.

RAN4#79
[13] R4-164433
MBS Measurement Accuracy Justification
NextNav

[14] R4-164434
MBS Measurement Accuracy Justification
NextNav, AT&T, Broadcom

[15] R4-164435
TS 37.171 v0.1.0
NextNav

[16] R4-164436
Text Proposal for MBS Accuracy in TS 37.171
NextNav, AT&T, Broadcom

[17] R4-164437
Reference and Abbreviations Text Proposal for TS 37.171
NextNav, AT&T, Broadcom

[18] R4-164438
Text Proposal for test requirements in TS 37.171
NextNav, AT&T, Broadcom 

[19] R4-164627
Text Proposal for test requirements in TS 37.171
NextNav, AT&T, Broadcom 

[20] R4-164645
Text proposal clarifications and editorial changes for TS 37.171 minimum performance requirements
Spirent Communications

[21] R4-164646
Text Proposal for MBS Accuracy in TS 37.171
NextNav, AT&T, Broadcom

[22] R4-164647
Text Proposal for test requirements in TS 37.171
NextNav, AT&T, Broadcom 

[23] R4-164777
TS 37.171 v0.2.0
NextNav.
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