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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI started
	RP-160602
	Nil
	December 2016
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1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

30 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

December 2016     which is:
RAN #74
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)


N/A

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

New test cases related to Attach and tracking with and without eDRX and PSM were added. Four documents in total for signalling spec were updated and agreed . 
2.1.1
Progress of the SI or Core part WI or Testing part WI


30% progress in RAN5#71
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.508 Specification is 30% completed, 
· TS 36.523-1 and TS 36.523-2 Specifications are now 40% complete.
· TS 36.523-3 are now 0% complete
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
·  N/A
2.3.2
Open issues of the Performance part WI
· N/A
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