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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	71
	WI started
	RP-160602
	Nil
	December 2016
	------
	-----

	72
	RP-161095
	RP-160602
	30%
	December 2016
	------
	-----
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	------

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.2
Status at this TSG meeting
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


XXX%








RAN4 Perf. part:

XXX%








RAN5 Testing part:

100 %








SI:



 XXX%

per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%











RAN WG4:

XXX%










RAN WG5:

XXX%
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. Sep. 2014>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


<e.g. Sep. 2014>
which is:
RAN #XX

The Performance part WI is planned to be 100% complete in:
<e.g. Sep. 2014>
which is:
RAN #XX

The Testing part WI is planned to be 100% complete in:

September 2016     which is:
RAN #73
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Any time units modified in this section compared to
RP-140500 endorsed by RAN #63
	<Yes/No>


	RAN #64
Q3/2014
RAN #65

	R1L
	R1U
	R2L
	R2U
	R2J
	R3
	R4RF

Core
	R4RD Core
	R4RF

Perf
	R4RD Perf

	78
	78
	87
	87
	87
	85
	72
	72
	72
	72

	
	
	
	
	
	
	
	
	
	


L: LTE, U: UMTS, J: Joint, RD: RRM/demodulation

motivation/explanation:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WG)

New test cases related to Attach and tracking with and without eDRX and PSM were added. Four documents in total for signalling spec were updated and agreed . 
2.1.1
Progress of the SI or Core part WI or Testing part WI


100% progress in RAN5#72
2.1.2
Progress of the Performance part WI


N/A
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· TS 36.508 Specification is 100% completed, 
· TS 36.523-1 and TS 36.523-2 Specifications are now 100% complete.
· TS 36.523-3 are now 100% complete
2.2.2
Completed elements of the Performance part WI
· N/A

2.3
List of open issues
2.3.1
Open issues of the SI or Core part WI or Testing part WI
·  N/A
2.3.2
Open issues of the Performance part WI
· N/A

3.
References

 [1] RP-160602
New Work Item Proposal: UE Conformance Test Aspects – Enhancements for extended DRX (eDRX) in LTE; Source: Rapporteur (Qualcomm Incorporated)
CRs to TS 36.508
[2] R5-162797
Updates to Common parameter in EUTRA (SIB1) and NAS Default Messages and informational elements contents to include Extended DRX parameters  Source: Qualcomm Incorporated
CRs to TS 36.523-1
[3] R5-162799
Addition of New Test Case - Attach and Normal tracking area update Procedure / Success / With and without Idle eDRX parameters  Source: Qualcomm Incorporated
[4] R5-162900
Addition of New Test Case - Attach & Normal tracking area update Procedure / Success / With and without Idle eDRX and PSM parameters  Source:Ericsson
[5] R5-165928
Corrections to eDRX TC 9.2.4.1.1 - Attach & Normal tracking area update Procedure / Success / without Idle eDRX parameters / With Idle eDRX parameters Source: Qualcomm Incorporated
[6] R5-165929
Addition of new eDRX Test case 8.1.1.2a Source: Tech Mahindra Ltd., Qualcomm Incorporated

[7] R5-165930
Addition of new eDRX Test case 9.2.4.1.3  Source: Tech Mahindra Ltd., Qualcomm Incorporated

[8] R5-165871
Addition of New eDRX MAC test case for Long DRX cycle  Source: Motorola Mobility
[9] R5-166274
Corrections to eDRX TC 9.2.4.1.2 - Attach & Normal tracking area update Procedure / Success / With and without Idle eDRX and PSM parameters Source: Tech Mahindra Ltd., Qualcomm Incorporated

CRs to TS 36.523-2
[10] R5-162901
Add Appliability of new eDRX TCs    Source: Qualcomm Incorporated, Ericsson
[11] R5-165872
Added Applicability of new eDRX MAC test case    Source: Motorola Mobility

[12] R5-165931
Addition of applicability statement for new eDRX test cases 8.1.1.2a and 9.2.4.1.3                                         Source: Tech Mahindra
CRs to TS 36.523-3
[13] R5-166273
eDRX: Introduction of Test Model Source: TF160
Documents for Discussion and Decisions

2 / 3

