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1
Work plan related evaluation
1.1
History

	TSG meeting #
	TSG Tdoc number of status report
	TSG Tdoc of WI/SI description sheet as approved by TSG (if any)
	overall level of completion as decided by TSG for the
SI / 
Core part / 
Testing part
	completion date
as decided by TSG for the
SI / 
Core part / 
Testing part
	overall level of completion as decided by TSG for the
Perf. part
	completion date
as decided by TSG for the Perf. part

	73
	WI/SI started
	RP-161890
	0%
	March 2017
	0%
	March 2017

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


NOTE:
The table covers all TSG meetings from the start of the WI/SI but not the current RAN meeting.
Please indicate the RAN Tdoc numbers for the WI/SI description sheets in the 3rd column above as link to the 3GPP server, i.e. ftp://ftp.3gpp.org/tsg_ran/TSG_RAN/TSGR_xx/Docs/RP-xxnnnn.zip.
1.2
Status at this TSG meeting
NOTE:
This status reflects the conclusion of the leading WG (e.g. achieved by email). In case there was no consensus a corresponding range has to be provided and reason for missing consensus has to be mentioned. If this status report covers Core and Perf. part, then the rapporteur may have to contact 2 WGs (one for the Core and RAN4 for the Perf. part).
1.2.1
Estimated level of completion of the work/study item

overall (mandatory to be provided):

Core part:


99 %








RAN4 Perf. part:

99 %








RAN6 Perf. part:

XXX %








RAN5 Testing part:

XXX %








SI:



XXX %

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
per WG (mandatory to be provided) for Core part or SI:
RAN WG1:

XXX%










RAN WG2:

XXX%











RAN WG3:

XXX%










RAN WG4:

99%











RAN WG5:

XXX%











RAN WG6:

XXX%

NOTE:
Please leave the XXX for lines that are not applicable for this status report.
additional comments:



1.2.2
Estimated completion date of the work/study item
This SI is planned to be 100% complete in:



<e.g. March 17>
which is:
RAN #XX

The Core part WI is planned to be 100% complete in:


March 17

which is:
RAN #75
The Performance part WI is planned to be 100% complete in:
March 17

which is:
RAN #75
The Testing part WI is planned to be 100% complete in:

<e.g. March 17>
which is:
RAN #XX

NOTE:
Please leave the XX for lines that are not applicable for this status report.
additional comments:




1.2.3
Future time budget situation (not applicable to RAN5 WIs/SIs)
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No


If you answered No:
Then please remove the Excel file from the zip file of this status report.
If you answered Yes:
Then please fill out the attached Excel template to request a modification of the time 

budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 

up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 

RAN meeting. Please highlight all changes of the values.


One time unit (TU) corresponds to ~ 2 hours in the meeting.


If this status report covers a WI with Core and Performance part, then please have one 

line for each in the attached Excel table.


Note: If no Excel table is attached, then this means no time budget change.

additional explanations/motivations for the time budget changes in the attached Excel table:

2.
Technical status related evaluation
2.1
Detailed progress report since last TSG meeting (for all involved WGs)
NOTE:
A good progress report lists what was done for each open issue in all affected WGs.
2.1.1
Progress of the SI or Core part WI or Testing part WI
RAN4#80bis

RAN4 discussed the process of addition of new bands for NB-IoT and made the following agreements:

Agreements: 

· Interested companies send a request to the rapporteur on the RAN4 reflector 1 weeks prior to the submission deadline of RAN4 regular meeting

· At least 4 supporting companies are needed for specific request

· Rapporteur will provide an updated draft WID in reflector one week prior to the meeting deadline of RAN4 regular meeting

· If no corrections are suggested, then the draft WID will be submitted by RAN4 meeting deadline to be endorsed by RAN4

· Endorsed WID will be submitted to RAN for approval

· If the WID is approved then the rapporteur provides big CRs for all RAN4 specifications, including all the requested bands to the following RAN4 meeting
Also the addition of bands 11, 25, 31,70 was studied and the following corresponding CRs were approved:

R4-168964
CR Addition of new operating bands for NB-IoT





36.101
  CR-3943  (Rel-14) v14.1.0





Source: Nokia, Alcatel-Lucent Shanghai Bell

Abstract: 

Addition of new operating bands for NB-IoT

Discussion: 

Decision: 

The document was Agreed.

R4-168909
Addition of new operating bands for NB-IoT





36.104
  CR-0879  (Rel-14) v14.1.0





Source: Nokia, Alcatel-Lucent Shanghai Bell

Abstract: 

Discussion: 

Nokia: changes are needed for blocking requirements

Decision: 

The document was Agreed.
R4-168523
Addition of new operating bands for NB-IoT





37.104
  CR-0308  (Rel-14) v14.1.0





Source: Nokia, Alcatel-Lucent Shanghai Bell

Abstract: 

Discussion: 

Nokia: Ericsson proposal is captured in this CR. 

Decision: 

The document was Agreed.

RAN4#81

The following CRs were approved
R4-1610831
Introduction of new bands for NB-IoT in 36.307





36.307
  CR-0718  rev  (Rel-13) v13.5.0





Source: Ericsson

Abstract: 

In tis CR we introduce new bands for Rel-14 NB-IoT in Rel independent 36.307

Discussion: 

Decision: 

The document was Agreed.


R4-1610959 Introduction of new bands for NB-IoT in 36.307





36.307
  CR-0722  rev  (Rel-14) v14.0.0
Discussion: 

Decision: 

The document was Agreed.


R4-1610852
Introduction of new bands for NB-IoT in 36.133





36.133
  CR-xxxx  rev  (Rel-14) v14.1.0





Source: Ericsson

Abstract: 

In tis CR we introduce new bands for Rel-14 NB-IoT in 36.104

Discussion: 

Decision:

Agreed

2.1.2
Progress of the Performance part WI
2.2
List of completed elements (compare with open issues of last TSG)
2.2.1
Completed elements of the SI or Core part WI or Testing part WI
· Bands 11,25,31, and 70 were all studied and added for the support of NB-IoT
2.2.2
Completed elements of the Performance part WI
2.3
List of open issues
NOTE:
Usually, at the beginning of a WI/SI the list of open issues is copied from the objectives of the WID/SID into this open issues list. Once an open issue is completed it is moved up to section 2.2.
When a WI/SI is 100% complete the list under 2.3 is empty. Otherwise please justify why an open issue is not essential for the WI/SI.
2.3.1
Open issues of the SI or Core part WI or Testing part WI
No open issues
2.3.2
Open issues of the Performance part WI
No open issues
3.
References

[1]
R4-167689, Add new bands for NB-IoT, Huawei 

[2]
R4-167897, Procedures for basket WI on NB-IoT, Ericsson

[3]
R4-167898, Introduction of new bands for NB-IoT in 36.101, Ericsson

[4]
R4-167899, Introduction of new bands for NB-IoT in 36.10, Ericsson

[5]
R4-167900, Introduction of new bands for NB-IoT in 36.133, Ericsson
[6]
R4-167901, Introduction of new bands for NB-IoT in 36.307, Ericsson
[7]
R4-168414, Introduction of new bands for NB-IoT in 37.104, Ericsson
[8]
R4-168250, Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell
[9]
R4-168251, CR Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell

[10]
R4-168964, CR Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell

[11]
R4-168522, Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell

[12]
R4-168909, Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell

[13]
R4-168523, Addition of new operating bands for NB-IoT, Nokia, Alcatel-Lucent Shanghai Bell

[14]
R4-1609883, Introduction of new bands for NB-IoT in 36.104, Ericsson
[15]
R4-1610831, Introduction of new bands for NB-IoT in 36.307, Ericsson
[16]
R4-1610959, Introduction of new bands for NB-IoT in 36.307, Ericsson

[17]
R4-1609880, Addition of new operating bands for NB-IoT, Nokia

[18]
R4-1609890, Addition of new operating bands for NB-IoT, Nokia



v04.74
28.10.2016

minor adaptations for RAN #74

v04.73
01.09.2016

adaptations for RAN #73 (time units in extra Excel table, RAN6 reporting included)

v04.72
26.05.2016

adaptations for RAN #72 (introduction of NR & GERAN TUs)

v04.71
10.02.2016

minor adaptations for RAN #71

v04.70
30.10.2015

minor adaptations for RAN #70

v04.69
12.08.2015

minor adaptations for RAN #69

v04.68
21.05.2015

minor adaptations for RAN #68

v04.67
01.02.2015

minor adaptations for RAN #67

v04.66
16.11.2014

minor adaptations for RAN #66

v04.65
16.08.2014

minor adaptations for RAN #65

v04.64
22.05.2014

minor adaptations for RAN #64

v04.63
24.01.2014

restructuring for RAN #63 to cover Core & Perf. in one doc file

v03.62
11.11.2013

section 1.2.3 adapted for RAN #62

v03
11.08.2013

section 1.2.3 added on time budget

v02
07.05.2010

history added, some spelling corrections

v01
13.11.2009

First version of the template
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